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FOREWORD 
 
 The successful completion of the Mine Clearing Cultivator and Mine Clearing Sifter 
(MCC/MCS) test program was due to the dedication of the test team assembled for this 
project. The test was conducted at a U.S. Army developmental test site in Virginia under the 
auspices of the U.S. Army’s Research, Development, and Engineering Command; 
Communications-Electronics Research, Development and Engineering Center; Night Vision 
and Electronic Sensors Directorate; Countermine Division; Humanitarian Demining Branch 
(RDECOM-CERDEC-NVESD-HD). 
 
 From the onset of the test in the spring of 2003, the test program was repeatedly 
interrupted and delayed by one of the rainiest years on record. The result was a test program 
that took six months to complete, and, unfortunately, resulted in some test phases being 
abbreviated due to soil moisture conditions. Additionally, due to other intervening test 
programs, some system’s technical data required for the report was not made available until 
later in 2004. 
 
 Special acknowledgments are due the efforts of Mr. Gregory Bullock, the Test 
Director, and Major Sewaphorn Rovira, USA, the Test Engineer, who managed to schedule 
test range availability on short notice between heavy bouts of rain. The Project Engineer, Mr. 
J. Michael Collins, designed and directed the fabrication of the Mine Clearing Cultivator 
(MCC) as well as the modifications to the Liebherr tractor and the Mine Clearing Sifter 
(MCS). The system operator, Mr. Ronald Collins, with many years of experience operating 
farming and earth moving equipment, was able to advise the test team on the effects of soil 
moisture content on operation of the cultivator and sifter. Mr. Robert Sellmer operated the 
remote camera video system. 
 
 The pre- and post-test locations of the test targets, and dimensional control of the test 
lanes and minefields were recorded using the Vulcan Laser Positioning System operated by 
Messrs. Richard Walls and Nathan Burkholder, Major Rovira, and Ms. Lawna Mathie. Test 
site preparation, burying of mines, and setting of mine smoke fuses was done by Messrs. 
Arthur Limerick, Harold Carr, and Mel Soult, all members of the development test site staff. 
Messrs. Harold Bertrand and Isaac Chappell, Mrs. Sherryl Zounes, and Ms. Emily 
Pryputniewicz of the Institute for Defense Analyses (IDA) recorded test data. The IDA staff 
cited above, with assistance from Major Rovira, wrote this report. 
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1 INTRODUCTION 
1.1 Background 
As the result of field experience gained in Egypt and Angola, the Humanitarian 
Demining Program Management Office (HDPMO) of the U.S. Army Research, 
Development and Engineering Command (RDECOM), Communications-Electronics 
Research, Development and Engineering Center (CERDEC), Night Vision and Electronic 
Sensors Directorate (NVESD) undertook the design and fabrication of a heavy-soil 
cultivator to lift buried antitank (AT) and antipersonnel (AP) mines to the surface and 
move them off to the side in windrows. This unit was designated the Mine Clearing 
Cultivator (MCC). In addition, in 2002, the HDPMO also tested the ability of a modified 
agricultural sifter to remove mines from moderately loose, sandy soil, separate the mines 
from the soil, and accumulate the mines to one side of the track being cleared. It was 
thought that by combining the two pieces of equipment in a toolkit fashion, the cultivator 
and the sifter, that 100% of the mines in an area could be recovered. 
1.2 Objective 
The objective of this test program is to determine the ability of the Mine Clearing 
Cultivator and Mine Clearing Sifter (MCC/MCS) to clear a minefield by bringing buried 
AT and AP mines to the surface and accumulating the mines in windrows to both the left 
and right of the cultivator. The mines remaining in the cultivated soil but not visible to 
test observers or equipment operators, as well as mines buried in the windrows, will be 
removed by the soil sifter. While the sifter can be configured to deposit mines to either 
the left or right, for this test, the sifter was configured to deposit mines to the left. The 
transportability and mobility of the system for logistical purposes and human factors 
issues (e.g., camera visibility and operator training) were examined. Maintenance and 
equipment factors (e.g., fuel/oil consumption and implement changing time) were 
recorded. 
2 SYSTEM DESCRIPTION 
2.1 General 
The Mine Clearing Cultivator/Mine Clearing Sifter (MCC/MCS) consists of the 
following: the prime mover, the cultivator, the sifter, the Standardized Remote Control 
System (SRCS) and a hydraulic power unit (HPU). The prime mover for both the 
cultivator and the sifter is a Liebherr Crawler Tractor, Model No. PR742B, with a rear-
mounted HPU. The HPU supplies power to both the cultivator and the sifter. The Mine 
Clearing Cultivator was designed and built by the Modeling and Mechanical Fabrication 
Shop of NVESD at Ft. Belvoir, Virginia, as was the Standardized Remote Control 
System for remote operation of the prime mover, cultivator and sifter. Support equipment 
includes a separate vehicle to house the remote operators’ control station and a portable 
generator unit. The Reliance Corporation built the sifter. 
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Figure 1: MCC/MCS and Control Vehicle 
 
 The weights and dimensions of each of the major components of the MCC/MCS 
are presented in Table 1. All weights are actual weights (not manufacturer supplied 
weights) of the systems used during the test including all operating fluids. All dimensions 
reflect modifications made to commercial off-the-shelf (COTS) systems. 
 
Table 1: MCC/MCS Major Components’ Weights and Dimensions 
MCC/Sifter 
Component 
Weight 
lb. 
(kg) 
Length 
ft. 
(meters) 
Width 
ft. 
(meters) 
Height 
ft. 
(meters) 
Liebherr Tractor 
50,595 
(22,950) 
14’ 2.75” 
(4.34) 
9’ 8” 
(2.95) 
10’ 9” 
(3.28) 
Mine Clearing Cultivator 
14,700 
(6,670) 
12’ 3” 
(3.73) 
12’ 3” / 16’5” 
(3.73 / 5.00)
†
 
5’ 7” 
(1.70) 
Mine Clearing Sifter 
2,800 
(1,270) 
13’6” 
(4.11) 
15’ 5.25” 
(4.71) 
5’ 8” 
(1.73) 
Hydraulic Power Unit 
4,580 
(2,077) 
4’ 3.25” 
(1.30) 
8’ 
(2.44) 
4’ 7” 
(1.40) 
Remote Command Vehicle 
23,980 
(10,900) 
15.94 
(4.86) 
9.38 
(2.68) 
9.0 / 8.5 
(2.74 / 2.59)
‡
 
†
 1
st
 number is drive train chamber width, 2
nd
 is auger tip to auger tip. 
‡
 With and without camera mast mounted. 
2.2 Liebherr Tractor Crawler 
The prime mover for the MCC/MCS is a Liebherr Crawler Tractor, Model 
PR742B Litronic, manufactured by Liebherr-Werk-Telfs GmbH, Telft, Austria. The 
Liebherr has a hydrostatic transmission system, which allows continuous and total control 
of the power to the tracks. This feature gives the operator the ability to adjust the power 
setting necessary to maintain a set speed for the prime mover as resistance to forward 
movement varies, a desired capability when operating the MCC/MCS. 
 
 In order to meet the hydraulic requirements of the cultivator and sifter, a hydraulic 
power unit (HPU) was added (see Section 2.6 below). Finally, the SRCS was added to 
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allow driving of the tractor and operation of the MCC and MCS from a remote command 
vehicle. 
 
 
Figure 2: Liebherr Tractor with Modifications 
 
 
Figure 3: Diagram of Liebherr Tractor Dimensions* 
* Diagram Source: Liebherr’s technical brochure TB PR 722 B Litronic 
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Table 2: Liebherr Tractor Dimensions 
DIMENSIONS FEET METERS 
A Height to Top of Tractor 10.8 3.30 
B Height to Top of Engine Cowling 7.8 2.38 
C Length 14.1 4.30 
D Distance Between Axles 9.7 2.96 
E Track Tread Depth 0.024 0.07 
F Track Width 3.3 1.98 
G Clearance 1.6 0.48 
H Overall Width 9.8 2.97 
I Outside Track Width 8.8 2.68 
 
2.3 Mine Clearing Cultivator (MCC) 
The MCC was designed and built by the Modeling and Mechanical Fabrication 
Shop of the Night Vision and Electronic Sensors Directorate (NVESD), Ft. Belvoir, 
Virginia. The cultivator tines are designed to break up the soil and bring dislodged mines 
to the surface. The spacing of the cultivator tines allows a mine to move through the 
cultivator to a horizontal auger whose purpose is to move the mines out of the cultivator 
and deposit the mines in a berm to either the left or right of the cultivator and tractor. 
 
 
Figure 4: Mine Clearing Cultivator 
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Figure 5: MCC Tines (A) and Auger (B) (shown with straight fingers) 
 
Two auger finger designs, straight and twisted, were tested to determine which 
design most efficiently moved surfaced mines out of the cultivator for different types of 
soil. During minefield tests in sandy loam and sandy clay soils, straight fingers were used 
very effectively. However, this was not the case in cultivating the minefield in sand. The 
twisted auger fingers proved to be more effective in sand. The reasons for this are 
discussed later in the report.  
 
Figure 6: MCC Auger Fingers: Straight (A) and Twisted (B) 
 
Figure 7 shows the depth sensors mounted on the front edge of the cultivator. 
Their purpose is to automatically control the operating depth of the cultivator tines by 
maintaining a constant distance above the ground. 
A B 
B A 
   
6 
 
Figure 7: Depth Sensors 
2.4 Mine Clearing Sifter (MCS) 
The Mine Clearing Sifter (MCS), manufactured by the Reliance Corporation, is 
identical to the Heartlands Sifter tested by NVESD in 2002. (The report on the 2002 test 
of the Sifter is presented in Appendix A). The sifter, an off-the-shelf agricultural 
machine, is used to remove land mines from the soil by the sifting action of two steel-bar 
conveyor belts and a discharge conveyor belt that deposits the mines in windrows off to 
the side of the sifter and prime mover. The discharge belt drive mechanism allows 
selecting the side of discharge. 
 
 
Figure 8: Mine Clearing Sifter 
 
After testing the MCS in 2002, a number of improvements (see Figure 9) were 
made based on observations during the test. The front of the fore-aft center support beam 
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(A) was tapered to fare into the nose scoop due to a couple of mines becoming stuck 
against the blunt end of the support beam. The cutout (B) in the center beam over the rear 
conveyor belt was raised to allow AT mines to pass under the center beam on the 
discharge belt. Side bars (C) were added at the front of the sifter to prevent mines from 
going over the side with excess dirt spillage before reaching the sifting conveyor belt. To 
prevent small AP mines from falling to the ground beneath the sifter, a rubber guard (D) 
was added below the primary conveyor belt to close a gap between the primary sifting 
belts and the discharge conveyor belt. Finally, a short, wire chute (E) was added to the 
end of the discharge chute to insure that mines leaving the sifter were deposited outboard 
of the prime mover’s tracks.  
 
 
Figure 9: Modifications Made to the MCS 
(A) Support Beam Faring , (B) Increased Clearance, (C) Side Bars, (D) Rubber Guard, (E) Discharge Chute  
 
2.5 Standardized Remote Control System (SRCS) 
 The SRCS, designed and fabricated by the Modeling and Mechanical Fabrication 
Shop at Ft. Belvoir, is intended for use in any vehicle used in a humanitarian demining 
mission requiring remote operator control for reasons of safety. The SRCS was designed 
to be mounted in any vehicle large enough to accommodate the operators’ station and up 
to five flat-panel displays. The SRCS is a line-of-sight system that operates at a 
frequency of 900 mHz, has 32 analog and 64 digital processors allowing control of 96 
separate functions, and has a range of 3 km. The SRCS consists of two 
transmitter/receiver radio units, four remotely controlled (moveable) cameras (three 
looking forward, one looking aft) mounted on the prime mover, a remotely controlled 
telescopic mast-mounted camera mounted on (or erected at) the command center for 
viewing the working demining system, four flat-panel displays (one for each camera), a 
vehicle operator’s control panel, a camera control panel, and a portable Honda 5000 
generator. A 5
th
 flat panel display was used to show a composite of the 4 camera displays. 
 
 
B 
C 
D 
E A 
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Clockwise: (A) Radio unit, forward 
and aft cameras; (B) Flat-panel 
displays; Radio unit and camera 
on telescoping mast in the down 
(C) and up (D) positions; (E) 
Vehicle operator’s control panel; 
(F) Camera control panel.
A
B
C
D
E
F
 
Figure 10: Components of the Standardized Remote Control System (SRCS) 
2.6 Hydraulic Power Unit (HPU) 
 Due to the hydraulic power requirements of the cultivator and sifter, an auxiliary, 
diesel-driven HPU was mounted just aft of the cab on the Liebherr crawler tractor. The 
HPU, powered by a 177 HP, Deutz diesel engine, is capable of providing 80 gpm of 
hydraulic fluid at a pressure of 3000 psi. 
 
 
Figure 11: Hydraulic Power Unit (HPU) 
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2.7 Remote Command Vehicle (RCV) (Including the generator) 
 The SRCS is a stand-alone system that can be mounted in any van-like vehicle (or 
large SUV) or a small portable room. The volume needed must accommodate the vehicle 
and mast-mounted camera operators and have wall space for five flat-panel displays 
measuring 18×24 inches each. For this test, an M113 armored personnel carrier was used 
as the Remote Command Vehicle (RCV). In other tests using the SRCS, SUV-like 
vehicles have been used as the RCV. The portable generator for the SRCS and a 
commercial air conditioner were mounted on the roof of the M113. 
 
Figure 12: Remote Command Vehicle (exterior and interior) 
3 TEST DESCRIPTION, PROCEDURES, AND RESULTS 
3.1 Test Sites and Testing Equipment 
Three test sites at an NVESD developmental test center were used to allow testing 
in three different soils and two variations of vegetation cover. The test sites were 
designated as Test Sites 1, 2, and 3 to correspond to the order in which they were used 
during the test program. Test Site 1 consisted of sandy loam soil with heavy field grass 
coverage. Test Site 2 was sandy clay soil with very sparse clumps of field grass. Test Site 
3 was a sand area with no vegetation. Test Sites 1 and 2 were large areas allowing 
separate areas for both a standardized test site and a minefield site. The sand test area, 
Test Site 3, was not as large and required the reuse of the smaller area for both the 
standardized test and the minefield test. 
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Figure 13: Test Site 1 – Sandy Loam with Sod 
 
 
Figure 14: Test Site 1 – Sandy Loam without Sod 
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Figure 15: Test Site 2 – Sandy Clay 
 
 
Figure 16: Test Site 3 – Sand 
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3.1.1 Test Environment 
The MCC/MCS was tested under the following environmental conditions:  Test 
Site 1, sandy loam soil, heavy field grass (sod); Test Site 1, sandy loam soil, no sod; Test 
Site 2, sandy clay soil, no sod; Test Site 3, sand, no sod. Test site configurations for Sites 
1 and 2 were identical (see Figure 18 and Figure 20). The sand soil tests at Site 3 were 
conducted in an area measuring 302 ft (92.0 m) long, 76 ft (23.2 m) wide, and 24 inches 
(0.61 m) deep. Area restrictions of Site 3 required that the standardized and minefield 
tests be run as single lane tests, with mines being reburied after each lane-clearing until 
the specified number of mines for each test had been tested against the MCC.  
 
Table 3: Test Variables and Tests Performed 
Location SITE 1 SITE 2 SITE 3 
Soil Type Sandy Loam Sandy Clay Course Sand 
Soil Surface Sod No Sod No Sod No Sod 
MCC Auger Tine Type Straight Straight Straight Straight Twisted 
SINGLE LANE STANDARDIZED           
  MCC Yes Yes Yes Yes Yes 
  MCS No No No No No 
MINEFIELD           
  MCC Yes Yes Yes No Yes 
  MCS No Yes Yes No No 
 
Table 4: Number of Tests Performed 
Location 
Number of 
Standardized Tests 
Number of 
Minefield Tests 
Site 1 – Sandy Loam with Sod 3 1 
Site 1 – Sandy Loam without Sod 3 1 
Site 2 – Sandy Clay 3 1 
Site 3 – Sand 3  1* 
*Minefield test comprised of repetitive replanting of mines in a smaller area. 
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3.1.2 Test Targets and Layout 
 The number of targets required for the three test areas are shown in Table 5. 
Standardized tests were conducted in each soil type (sandy loam, sandy clay, sand) 
utilizing 12 round, metal AT mines (AT-r/m) buried four each in three lanes. All AT-r/m 
mines contained smoke fuses. For the operational testing at Test Sites 1 and 2, minefields 
contained 50 mine clusters based on NATO minefield doctrine of one AT mine and two 
AP mines (total 150 mines for each minefield). Trials at Test Site 3 were also conducted 
using 50 AT mines but without the AP-mine pairing. 
 
Table 5: Targets Required for the Test Program 
  SITE 1: SANDY LOAM SITE 2: SANDY CLAY SITE 3: SAND   
  Sod No Sod No Sod No Sod   
 Standard Standard Minefield Standard Minefield Standard Minefield Total 
AT MINES                 
  AT-r/m 12 12 31 12 34 12 34 147 
  AT-s/p     6   6   6 18 
  TM46     3         3 
  TM62     7   7   7 21 
  VS1.6     3   3   3 9 
Total 12 12 50 12 50 12 50 198 
AP MINES                 
  Type 72     26   26     52 
  PMA1     23   23     46 
  PMA2     24   24     48 
  PMN     27   27     54 
Total     100   100     200 
Note: “Standard” heading refers to the standardized test layout. 
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3.1.3 Vulcan Laser Positioning System 
The Vulcan Laser Positioning System (VLPS), a COTS survey marking system 
manufactured by the Arc Second, Inc., in Dulles, Virginia, was used during testing to 
measure initial and final positions of the test targets. The VLPS allows very accurate and 
precise measurements in three axes by use of local positioning transmitters. A basic 
system consists of two laser transmitters that are set up in fixed positions and a receiver 
pole that can be placed anywhere in the range of the transmitters. More details on the 
VLPS are presented in Appendix B. 
 
 
Figure 17: A Laser Transmitter (A) and a Receiver Pole (B) 
3.2 Standardized Tests and Results 
3.2.1 Standardized Test Sites and Layout 
A standardized test was designed and conducted in each of the different soil 
conditions: sandy loam with and without sod, sandy clay, and sand. Since Site 1 was the 
only site that had complete sod coverage, it was the only site where tests were run under 
both a sod, and no sod condition. The purpose of the test was to determine the distance 
the MCC required to clear a mine from initial target position through discharge by the 
auger. This information will be used to recommend a minimum cultivating distance 
beyond the edge of a minefield that the MCC should operate to minimize the possibility 
of mines being trapped in the working area of the cultivator or in the end berm created by 
the cultivator. 
 
A 
B 
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For Sites 1 and 2, the standardized test was conducted in an area that was 20 
meters wide (three 6-meter-wide lanes with one-meter separation between the lanes) and 
65 meters in length. Four AT mines with smoke fuses were buried in the center of each 
lane, with a 15-meter separation between each mine, starting at one meter (see Figure 
18). Each mine was buried at a depth of 4 inches (10 cm) measured to the top of the 
mine. The purpose of having the cultivator engage the mines close to the cultivator’s 
centerline was to maximize the distance a mine would have to travel inside of the 
cultivator until it was discharged by the auger. 
 
 
Figure 18: Standardized Test Layout 
 
For Site 3, the sand soil test, one lane, 6 meters wide and 65 meters long, was 
used for three successive runs. 
3.2.2 MCC Configuration for Standardized Tests 
Two MCC auger configurations were used during the standardized tests. At Test 
Sites 1 and 2, in heavier soils with some moisture retention, the auger was used with 
straight fingers. At Test Site 3, the auger was used with twisted fingers. The reason for 
this configuration change is as follows. In heavier soils (other than predominately sand 
soils), sufficient amounts of soil are pushed forward of the auger thereby causing the soil 
to flow toward the discharge end of the auger. The movement of the soil influences the 
6 m 
1 m 
20 m 
65 m 
1 m 
16 m 
31 m 
46 m 
1 
2 
3 
4 
5 
6 
7 
8 
9 
10 
11 
12 
6 m 6 m 
1 m 
= AT Mine 
1 = Mine Number 
Note: Not to scale 
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direction in which mines reaching the auger tend to move. In sand, however, the straight 
fingers tend to cut through the sand as a knife would through water, thereby not causing 
the sand to flow in an outward direction. As a result, it was found that mines, which were 
normally moved by one finger at a time, would bounce along in a straight line in front of 
the auger, and without the added influence of outward flowing soil, would stay in the 
auger’s working area. This situation was corrected by replacing the straight fingers with 
twisted fingers, which started the sand in front of the auger to flow in an outward 
direction. This, in turn, influenced the outward movement of the mines (see Figure 6 on 
page 5). 
3.2.3 Standardized Test Procedure 
Prior to the start of each test, the location of each mine (x, y, and z coordinates) 
was recorded and stored in the VLPS. Cultivation with the MCC started 15 meters before 
the start of the test lanes, allowing the cultivator operator sufficient distance to position 
the cultivator tines at the appropriate operating depth, to adjust the camera apertures to 
allow for ambient lighting, and to insure proper alignment with the center of the lane. As 
each mine was brought to the surface by the MCC, note was made of whether it was seen 
by both the system operator and ground observers. The MCC proceeded to the end of 
each lane, at which time the cultivator was extracted from the soil. The final location of 
each mine was measured with the VLPS, exposed mines were removed from the test lane, 
and the MCC prime mover was backed up to its starting point. At Test Site 1, the 
procedure was conducted twice. The first time in uncut, sod-covered soil, the second time 
in soil stripped of sod that had been previously cultivated during the sod test. At Test Site 
3, the three lanes of testing were conducted in a single lane that was raked (see Figure 19 
below) and replanted with mines between each single-lane run. 
 
 
Figure 19: Raking of Sand at Test Site 3 
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3.2.4 Standardized Test Data Results and Observations 
The results presented address two test issues. Table 6, page 20, presents 
processing results, i.e., whether the cultivator processed surfaced mines through the 
cultivator and discharged them off to either side. Table 7, page 21, presents the minimum, 
maximum, and average distance that the cultivator had to travel from the point of a 
mine’s burial to the point that the mine exited the cultivator.  
 
3.2.4.1 Test Site 1: Sandy Loam 
Soil at Site 1 was a sandy loam with full sod cover. The soil moisture content 
averaged 17.7% for the first day of the standardized test with the test lanes fully sod 
covered. During the second day of the standardized test, after all sod had been removed 
(explained below), the soil moisture content was 26.2%. High soil moisture and sod cover 
contributed to the difficulties experienced during the standardized test. 
 
It was during this test that the problem with sod build-up in the cultivator was 
encountered. As the tines of the cultivator went through the soil, they picked up the grass 
including the topsoil and the root system underneath. In addition, the moist soil tended to 
clump and bind with the sod. This sod and soil build-up within the tines prevented the 
mines from passing between the tines and reaching the auger. At a couple of points 
during the test, the build-up became so great that the prime mover lost traction and could 
no longer make forward progress with the cultivator. The cultivator then had to be lifted 
out of the ground, sod and dirt removed from the tines, the tractor backed up at least 5 
meters, and the cultivator reinserted into the soil to continue the operation. It was during 
the reinsertion of the cultivator into a lane that some mines were stabbed or activated. 
The sod build-up also resulted in a very large end-berm that had to be cleared of mines by 
hand after scanning with a metal detector.  
 
According to the test plan, the cultivator was to make one pass down each of three 
standardized test lanes. After the first pass, due to problems associated with sod build-up, 
it was decided that two passes were needed. The first pass was to remove as much of the 
sod as possible without disturbing the buried mines. The second pass was to cultivate the 
soil to the depth necessary to reach the buried mines. This would not be done 
operationally as it puts the equipment at risk of running over a mine. Even after 
completing two passes, the cultivator processed only 10 of the 12 mines. Four of the 10 
processed mines showed signs of either being stabbed by one of the cultivator tines or of 
being busted open by impacts from the cultivator. When the remaining mines were found 
by use of a metal detector after the test, one was found to have been stabbed by the 
cultivator. Smoke fuses were activated on two of the 10 processed mines. 
 
Based upon the results of the test in soil with sod cover, a decision was made to 
run the test again in the same soil but without sod cover. The test site was stripped of sod 
using the MCC and the mines replanted. The standardized test was repeated with the 
cultivator uncovering all 12 mines and processing them through the cultivator within the 
length of the test lane.  
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Results for all standardized tests are shown in Tables 6 and 7. Comparing the 
results of the two tests at Test Site 1 is a little difficult. Given the width of the cultivator, 
one would expect the cross-track (x-axis) processing distance of mines by the cultivator 
to be something greater than two meters. Without the sod, the average distance was about 
two meters. With-sod processing distances were substantially less than one meter. This 
discrepancy would indicate that the cultivator was off-center of the lane. In fact, this did 
occur repeatedly as a result of the sod build-up in the cultivator obscuring the operator’s 
ground reference line (see Figure 22 on page 26). Cross-track movement of test targets by 
the cultivator showed less distance moved when sod was present than without sod.  
 
The down-track (y-axis) processing distance averaged about 24 meters for the sod 
test and 20 meters for the no-sod test conditions. These results were expected since it was 
easy to see that the build-up of sod on the cultivator tines impeded the movement of the 
mines through the cultivator. In the sod test condition, the maximum distance that a mine 
was carried was over 63 meters with the mine being found in the end-berm. In the no-sod 
test condition, the maximum distance was 36 meters. 
 
3.2.4.2 Test Site 2: Sandy Clay 
The tests at Test Site 2 yielded results close to what the test team anticipated 
beforehand. First, with no sod cover, the cultivator processed 11 of the 12 test targets. 
The 12
th
 target was stabbed and carried a distance of 51 meters. Average cross-lane 
distance (x-axis) was about half the width of the cultivator, whereas the down-lane 
distance (y-axis) was 24 meters (21.7 meters if stabbed mine is dropped from average). 
The down-lane processing distance was greater in the sandy clay soil than the sandy loam 
soil due to the one stabbed mine being carried to the end of the test run. 
 
3.2.4.3 Test Site 3: Sand 
Similar to the tests at Sites 1 and 2, the MCC was tested at Site 3 with the straight-
fingers auger configuration. This trial was aborted because the berm created in front of 
the auger was not large enough to create the effect necessary to move the sand outward. 
Instead, the mines were pushed in front of the auger and never moved outside the vehicle 
lane (See Section 3.2.2). The test was rerun with the twisted-finger auger configuration.  
 
The sand test, with the twisted-finger auger configuration, yielded excellent 
results. All 12 mines were lifted and processed, no smoke fuses were activated, and no 
mines were stabbed or damaged. Cross-track processing distance averaged 1.5 meters. 
The down-track processing distance was 18.7 meters. There was, however, one incidence 
of a mine being caught under a structural bar of the cultivator’s frame and being moved 
in front of the auger for an extended distance before being processed out of the cultivator. 
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3.2.4.4 Standardized Tests Summary 
The results of the standardized tests varied significantly between Site 1 and the 
other two test sites. Table 6 presents data on the number of mines processed, Table 7 
gives down- and cross-track distances that mines were moved from their original location 
while being processed by the MCC. At Site 1, once it became obvious that the heavy sod 
was going to cause havoc with the test procedure, the test was temporarily halted until the 
surface sod could be removed. It was prior to the sod being removed that some of the 
mines were either damaged (dented, broken) or stabbed by the cultivator tines. The 
reason is as follows. All test targets were buried at a depth of 4 inches (10 cm) measured 
to the top of the mine. Site 1 was a grassy, open field whose surface was quite uneven. 
While the maximum working depth of the cultivator’s tines was 12–15 inches (30–38 
cm), the unevenness of the ground prevented the operator from maintaining a constant 
working depth and either the front or trailing row of cultivator tines came out of the 
ground. This situation was more pronounced on the first Site 1 pass before the surface 
sod had been cut or stripped by the cultivator. Because of problems with sod and dirt 
build-up in the cultivator tines the test was stopped, mines were recovered, the sod  
removed from the area, and the mines reburied. Sites 2 and 3 were mostly level and free 
of sod, therefore, the cultivator depth was much easier to maintain, both by the depth 
control sensors and by the remote operator using the SRCS and cameras.  
 
All mines used in the standardized tests had smoke fuses requiring pressures 
similar to live fuses to activate. Of the 36 mines used in the three Standardized Tests 
without sod, only two had their smoke fuses activated, and those two occurred at Site 1. 
This is a good indicator that the MCC, when operating in the right soil conditions and at 
the proper depth, would be very effective in safely lifting antitank mines and moving 
them to the side without causing a detonation. 
 
Soil moisture readings for Site 1, after the sod was removed, averaged 26.2 %. 
This was slightly above our self-imposed limit of 25%, but due to schedule pressures, the 
test was conducted nevertheless. 
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Table 6: Processing Results of the Standardized Tests 
Location SITE 1 SITE 2 SITE 3 
Soil Type Sandy Loam Sandy Clay Sand 
Soil Surface Sod No Sod No Sod No Sod 
Soil Moisture 17.7% 26.2% 11-23% 0.9-1.6% 
MCC Auger Fingers (Tine) Design Straight Straight Straight Twisted
1
 
DAMAGED TARGETS     
Stabbed/Damaged
2
 (processed
3
) 4 2 0 0 
Stabbed/Damaged
2
 (not processed
4
) Test 
Halted 
1 0 0 
 
Activated
5
 N/A 0 0 0 
ACCOUNTING FOR TARGETS N/A    
Total Test Targets
6
 N/A 12 12 12 
Processed/Exposed
7
 N/A 12 12 12  
Targets Missed
8
 N/A 0 0 0 
1
 Twisted auger fingers required in sand. 
2
 Test targets stabbed or damaged including those severely dented or broken into parts. 
3
 Test targets (and/or parts of targets) that exited the cultivator from the left or right of the auger.  
4
 Test targets (and/or parts) that did not exit the cultivator as designed (e.g. stuck on tines, still in 
auger berm, passed under the auger, run over). 
5
 Smoke fuses activated during the test (one fuse per test target) simulating mine detonation. 
6
 Test targets in the ground at the start of the test. 
7
 Test targets that were either processed through the cultivator or visibly exposed by the actions 
of the cultivator. 
8
 Test targets not processed or exposed by the cultivator that had to be recovered after the test. 
 
The reason for measuring the cross- and down-track mine displacement distance 
from its original location to the point of discharge from the cultivator was to provide 
insight into how far a mine might stay in the cultivator before being processed out when 
lifted by the MCC at the edge of a minefield as the MCC is exiting. This includes the 
linear distance a mine might be pushed underground while working its way to the surface 
or the distance it might roll in the cultivator’s frontal berm before becoming visible. This 
information will alert MCC users to the necessity of processing end berms or to continue 
operation of the MCC beyond the mine infested area for a distance that insures all mines 
have surfaced. 
 
A review of the data in Table 7 does not readily support operating the MCC 
beyond the exit edge of a suspected mined area for any significant distance (y-axis) to 
insure all mines have been processed. The spread in the y-axis distance a mine was 
carried varied from 0.56 meters to 63.9 meters. Our recommendation and procedure 
adopted during the test program was to proceed approximately three meters beyond the 
edge of the test area, stop forward movement, and raise the MCC out of the frontal berm. 
This berm can then be cleared by deminers using metal detectors or by means of sifting 
equipment such as the ROTAR. 
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Table 7: Processing Distances (in meters) of the Standardized Tests 
Location SITE 1 SITE 2 SITE 3 
Soil Type Sandy Loam Sandy Clay Sand 
Soil Surface Sod No Sod No Sod No Sod 
MCC Auger Tine Type Straight Straight Straight Twisted 
CROSS-TRACK (X AXIS)     
Min. Processing Distance 0.073 0.167 0.423 0.511 
Max. Processing Distance  2.347 5.117 2.475 2.716 
Average Processing Distance  0.779 2.121 1.536 1.465 
Median Processing Distance  0.445 2.198 1.553 1.239 
 
Std. Dev. Processing Distance  0.786 1.509 0.667 0.833 
DOWN-TRACK (Y AXIS)     
Min. Processing Distance  9.129 0.561 8.840 3.341 
Max. Processing Distance  63.911 44.191 51.102 54.217 
Average Processing Distance 23.941 20.165 24.183 18.743 
Median Processing Distance  18.633 18.258 21.457 15.116 
 
Std. Dev. Processing Distance  16.219 12.536 12.594 15.242 
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3.3 Operational Testing and Results 
3.3.1 Operational Test Sites and Minefield Layout 
Operational testing was conducted at the three test sites described in Section 3.1. 
For Test Sites 1 and 2, the minefield layouts were identical to that shown in Figure 20. 
The test target mix is presented in Section 3.1.2, Table 5 (on page 13). Each minefield 
had 50 mines clusters—one AT mine and two AP mines. Each AT mine was buried at a 
depth of 4 inches (10 cm) measured to the top of the mine. The AP mines were buried 
just below the surface. This provided a total of 150 test targets for each minefield. Due to 
a lack of test assets, the three TM46 mines used in the AT mine mix at Site 1 were 
replaced with three round, metal AT mines at Sites 2 and 3.  
 
The test minefields at Sites 1 and 2, the areas in which the mines were buried, 
measured 20 × 140 meters. The test area used for the MCC measured 28 × 170 meters. 
This allowed 10 meters to stabilize the cultivator’s depth before entering the mined area, 
and 20 meters beyond the mined area to insure that any mines still in the cultivator had a 
sufficient distance to be processed out of the cultivator. Four meters, the width of the 
cultivator, was cultivated on each side of the test area to allow transitioning into and out 
of the mined area. The overall layout of the test area is shown in  
Figure 21 with the first and last 6 meters of the width of the test area showing the 
location of the VLPS transmitters and snap points (see Appendix B). 
 
Due to the limitations of the size of the sand lane used for Test Site 3, 50 AT 
mines were buried in groups of 13, 13, 12, and 12, staggered in a lane 265 ft (~85 m) 
long. Replanting of the test lane was repeated three times for a total of four passes and 50 
AT mines. AP mines were not buried since experience showed that they are best removed 
from sand using only the sifter. 
 
The round, metal AT mines at all three test sites were buried with smoke fuses 
installed to simulate the detonation of an AT mine. 
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Figure 20: Minefield Layout at Test Sites 1 and 2 
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Figure 21: MCC/S Test Area Including Minefield and VLPS Layout 
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3.3.2 Operational Test Procedure 
At Test Sites 1 and 2, the first pass made with the MCC was along the left-hand 
outside edge of the minefield. This allowed the operator time and distance to adjust the 
cultivator to the local soil conditions, i.e., maintaining cultivator depth, and the effect of 
sod. Each subsequent pass through the mined area was started at a point 10 meters before 
entering the minefield to allow an adequate distance to set the cultivator depth. 
Cultivating then continued to a point approximately 20 meters beyond the end of the 
minefield where the operator stopped forward movement, raised the cultivator, and 
backed down the vehicle track line to the point where cultivating started. The MCC was 
then positioned for the next pass.  
 
Each step of the minefield clearing process executed during the test was timed in 
order to provide planning factors for actual operations. Cultivation time included the time 
for each pass (cultivating swath) and of each backing up incident (to remove mines, 
return to starting point, any EOD activity, maintenance, etc.). Additionally, all non-
cultivating activities were timed. This included the time to start and adjust the SRCS at 
the start of each day, all maintenance activities, both scheduled and unscheduled, time to 
change out the cultivator and sifter, and so forth. 
 
Finally, the MCC/MCS test engineer reserved the option to adjust cultivating and 
sifting procedures followed during the test to allow for refinement of operational 
procedures based on varied soil and vegetation conditions. This flexibility provided the 
greatest opportunity to determine optimal operating procedures. 
 
Testing took place only when measured soil moisture content was at 25% or less. 
3.3.3 Operational Test Results from Individual Test Sites 
 
3.3.3.1 Test Site 1: Sandy Loam with Sod 
The expectations for this test were reduced after the results of the standardized 
testing of the cultivator in sod-covered soil. The test was started but it was found that the 
soil and sod build-up in the cultivator was so extensive that it adversely affected the 
operational usefulness of the equipment. The problem was the combination of long grass, 
its soil-holding root system, and soil moisture content which caused a heavy build-up of 
soil and sod both in front of and within the tines of the cultivator (see Figure 22). The 
build-up in front of the cultivator negated the functioning of the depth sensors to maintain 
the cultivator’s operating depth. The weight and volume of the sod and soil build-up in 
front and within the cultivator became so great that, at times, the tractor was not able to 
move. The test was stopped after one and a half passes into the minefield. While some 
performance data was recorded, it was not statistically significant and no valid 
quantitative conclusions could be drawn. This portion of the test was halted and the 
mines removed from the minefield. 
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Figure 22: Sod Build-up In Front and Within the Cultivator’s Tines 
 
3.3.3.2 Test Site 1: Sandy Loam with No Sod 
After the removal of the mines, the cultivator was used to remove the sod ground 
cover. The mines were then reburied as shown in Figure 20. The cultivator worked 
reasonably well in the soil with the sod removed. However, the cultivator still 
experienced some soil build-up due to the root system that remained in the soil, and the 
moisture content after the sod had been cleared. This root system/soil build-up was not 
significant enough to stop the equipment from completely clearing the minefield.  
 
It was during this phase of the test that it was realized that taking the soil moisture 
readings at the surface were not a good measure of the operating environment. 
Discrepancies existed between measurements at the surface and at the operating level of 
the cultivator. Heavy rain during the test period resulted in the soil moisture 
measurements being higher at the operating depth of the cultivator than those taken on 
the surface. 
 
After the minefield was cultivated, the sifter was installed on the Liebherr tractor. 
The soil moisture level at the time of the test proved to be too much of a problem for the 
sifter. The soil, still quite damp at 10-12 inches, caused the dirt to come up in very large 
clumps. This put an excessive strain on the belt. The soil moisture level also caused the 
dirt to stick together and not break up as it was processed up the sifting belt. This greatly 
reduced the sifter’s effectiveness in finding mines. The sifting part of the test was 
suspended after attempting to sift one and a half passes (lanes). 
 
The following comments apply to similar data tables presented for tests at Sites 1, 
2 and 3. In the tables showing the results of the tests at the test sites, the reason for 
recording the number of mines seen by the remote MCC operator was to determine if the 
remote operators of the equipment and cameras would be able to spot an AT mine on the 
camera-fed monitors when the mine appeared in the cultivator. The operational intent is 
that the equipment operator, when an AT mine is seen, would stop the prime mover, raise 
the cultivator, and back away from the AT mine. EOD personnel would then dispose of 
the mine. The equipment and camera operators were able to spot about 80% of the AT 
mines processed by the cultivator.  
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Due to the undulations of the ground surface at Site 1, compounded by a lag in 
time between the depth sensor signal generation and the response of the hydraulic depth 
control system, maintaining a constant cultivator tine working depth was very difficult. 
The result is that 10 (20%) of the AT test targets were stabbed or damaged by the 
cultivator tines. Three of the 31 smoke-fused mines were activated. 
 
Since the MCC was tested in conjunction with the sifter (MCS), the intent was 
that the sifter would be used to recover mines not processed by the MCC. Therefore, the 
accounting for targets in Tables 8, 9, and 10 is not made until after the minefield is 
processed by the sifter. 
 
Table 8: Test Site 1 (Sandy Loam) Minefield Test – Processing Results 
Equipment MCC MCS 
Mine Type AT AP AT AP 
PROCESSING RESULTS     
Test Targets 50 100 7
‡
 44
‡
 
Seen by Ground Observer
1
 44 47 1 4 
Seen by Operators
2
 41 47 1 4 
Processed through MCC
3
 28 15 0 0 
Passed through MCC
4
 3 17 0 0 
Stayed in Berm
5
 2 1 0 0 
 
Reburied
6
 0 3 0 0 
DAMAGED TARGETS     
Stabbed/Damaged (not processed) 8 0 0 0 
Stabbed/Damaged (processed) 2 2 0 0  
Activated 3
†
 0 0 0 
ACCOUNTING FOR TARGETS     
Test Targets 50 100 7 44 
Processed/Exposed 43 56 2 7 
Missed 7 44 5 37 
Dug Up 0 0 3 16 
Found Later 0 0 2 5 
 
Total Not Found 7 44 0 16 
1
 Test targets seen by ground observers in area around the equipment in operation. 
2
 Test targets seen in control vehicle by operator and/or co-operator on remote 
camera screens. 
3
 Test targets processed through the MCC as designed (exiting from the left or right of 
the auger). 
4
 Test targets passed under the vehicle and exited behind it or were run over by the 
vehicle. 
5
 Test targets found in the berm at the end of lane including those still in front of the 
auger when the end of the lane was reached. 
6
 Test targets seen when exposed by the equipment but covered by processed dirt 
and not clearly visible by the ground observers. 
†
 Only the round antitank mines (AT-r/m) contained smoke fuses to indicate mine 
activation (see Table 5). 
‡ 
Test targets missed by the Mine Clearing Cultivator (MCC) became the test targets 
for the Mine Clearing Sifter (MCS). 
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Processing distance data for the MCC confirms the results of the standardized test 
processing distances. The significant result is that the proper way to insure that mines 
carried out of the minefield into the end-berm are found, is to process the end-berm either 
by hand-held metal detectors and probes or by some sort of sifting system. 
 
Table 9: Test Site 1 (Sandy Loam) Minefield Test – Processing Distances (meters) 
Equipment MCC MCS 
Mine Type AT AP AT AP 
CROSS-TRACK (X AXIS)     
 Min. Processing Distance  0.008 0.001 4.969 3.987 
 Max. Processing Distance   3.917 1.586 6.895 11.500 
 Average Processing Distance   1.168 0.370 5.932 6.727 
 Median Processing Distance  1.015 0.262 5.932 6.373 
 Std. Dev. Processing Distance  0.985 0.368 1.362 2.426 
DOWN-TRACK (Y AXIS)     
 Min. Processing Distance  1.853 0.116 2.758 3.584 
 Max. Processing Distance   119.482 20.628 12.488 54.503 
 Average Processing Distance   23.600 3.109 7.623 31.123 
 Median Processing Distance  15.938 1.998 7.623 33.579 
 Std. Dev. Processing Distance  25.936 3.629 6.880 20.441 
 
3.3.3.3 Test Site 2: Sandy Clay with No Sod 
The cultivator/sifter combination worked very well in the sandy clay soil at Test 
Site 2. It did rain during the test dates but the ground drained and dried sufficiently fast 
enough so as not to impede the performance of the equipment. Also, the area selected for 
the minefield had been used for other equipment testing and was devoid of any surface 
vegetation and all residual vegetation root systems. Therefore, there were no problems 
with sod and soil build-up within the cultivator. All the mines were found but, due to 
human error, the location data for one mine was missing. The mine’s final location was 
not used in the statistical analysis.  
 
While the number of mines damaged was fewer than at Test Site 1, the four 
stabbed mines indicated that there were still problems with maintaining cultivator tine 
operating depth. The ground surface was not completely flat and the slight undulation did 
cause the cultivator depth control system to constantly adjust the cultivator’s depth. 
When the automated depth control system was shut off and the cultivator’s depth was 
manually controlled by the remote operator, the operator was able to maintain proper 
operating depth without interfering with his other driving functions.  
 
Four of the 34 mines containing smoke fuses were activated. These results are 
similar to those from the Test Site 1. 
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Table 10: Test Site 2 (Sandy Clay) Minefield Test – Processing Results 
Equipment MCC MCS 
Mine Type AT AP AT AP 
PROCESSING RESULTS     
Test Targets 50 100 1 26 
Seen by Ground Observer 48 62 0 22 
Seen by Operators 38 21 0 3 
Processed through MCC 38 42 0 19 
Passed through MCC 3 41 0 1 
Stayed in Berm 2 2 0 0 
 
Reburied 2 12 0 2 
DAMAGED TARGETS     
Stabbed/Damaged (not processed) 
4 4 0 0 
Stabbed/Damaged (processed) 2 2 0 0 
 
Activated 4* 0 0 0 
ACCOUNTING FOR TARGETS     
Test Targets 50 100 1 26 
Processed/Exposed 49 74 0 25  
Missed 1 26 1 1 
*Only the round antitank mines (AT-r/m) contained smoke fuses to indicate mine 
activation (see Table 5). 
Note for Table 10: Test targets missed by the Mine Clearing Cultivator (MCC) 
became the test targets for the Mine Clearing Sifter (MCS). 
 
 Again, the MCC processing distance in the minefield supports the data collected 
during the standardized tests.  
 
Table 11: Test Site 2 (Sandy Clay) Minefield Test – Processing Distances (meters) 
Equipment MCC MCS 
Mine Type AT AP AT AP 
CROSS-TRACK (X AXIS)     
 Min. Processing Distance  0.020 0.001 0.000 0.054 
 Max. Processing Distance  3.494 2.631 0.000 4.352 
 Average Processing Distance   1.256 0.458 0.000 2.231 
 Median Processing Distance  1.161 0.196 0.000 2.199 
 Std. Dev. Processing Distance  0.781 0.567 0.000 1.016 
DOWN-TRACK (Y AXIS)     
 Min. Processing Distance  0.075 0.019 0.000 0.062 
 Max. Processing Distance   43.627 14.171 0.000 15.489 
 Average Processing Distance   9.754 2.936 0.000 2.982 
 Median Processing Distance  6.180 1.577 0.000 1.612 
 Std. Dev. Processing Distance  10.343 3.637 0.000 4.614 
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3.3.3.4 Test Site 3: Sand with No Sod 
Since the sifter was previously tested in sand (see Appendix A), this test was 
limited to the testing of the cultivator against AT mines buried in sand. Due to the smaller 
dimensions of Test Site 3, multiple runs were made to gather AT processing data on 50 
mines—the same number of AT targets used at Sites 1 and 2. A total of four runs were 
made to clear the smaller test area of the 50 mines (AT mines were buried four times in 
the sand area in groups of 13, 13, 12, and 12). The data gathered was considered 
statistically valid for the final analysis.  
 
Figure 1 on page 2 and Figure 9 on page 7 show that the sifter has a large metal 
scoop on the front edge used to lift soil (and soil containing mines) into the sifter. When 
in operation, a fair amount of soil, and whatever happens to be buried in the soil, 
accumulates on this leading-edge scoop. As new soil is pushed onto the front scoop, soil 
on the scoop is pushed off the back of the scoop onto the sifting belt. Also, it was noticed 
that if the front edge of the scoop does not get under a buried mine, but rather engaged 
the side of a mine, it tended to push the mine through the sand until the mine tilted in the 
horizontal plane and the scoop could get under the mine and lift it to the surface. 
 
Table 12: Test Site 3 (Sand) Minefield Test – Processing Results 
PROCESSING RESULTS MCS/AT
†
 
Test Targets 50 
Seen by Ground Observer 48 
Seen by Operators 43 
Processed through MCS 27 
Passed through MCS 0 
Stayed in Berm 21 
 
Reburied 0 
DAMAGED TARGETS  
Stabbed/Damaged (not processed) 0 
Stabbed/Damaged (processed) 0  
Activated 0/34
‡
 
ACCOUNTING FOR TARGETS  
Test Targets 50 
Processed/Exposed 48  
Missed 2 
†
 Results are for the MCS with AT test targets. 
‡
 Only the round antitank mines (AT-r/m) contained smoke fuses to indicate mine activation (see 
Table 5). 
 
 The processing distances data for the MCS in sand were similar in magnitude to 
those experienced at Test Sites 1 and 2. The y-distance movement of the mines gives 
some indication why so many mines ended up in the end berms. Fortunately, since sand 
is an easy soil medium to work through, those in the berms were not difficult to locate. 
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Table 13: Test Site 3 (Sand) Minefield Test – Processing Distances, MCS Only 
(meters) 
X AXIS MCS/AT
†
 
 Min. Processing Distance  0.082 
 Max. Processing Distance   3.809 
 Average Processing Distance   1.238 
 Median Processing Distance  1.095 
 Std. Dev. Processing Distance  0.916 
Y AXIS  
 Min. Processing Distance  0.175 
 Max. Processing Distance   73.327 
 Average Processing Distance   21.641 
 Median Processing Distance  16.221 
 Std. Dev. Processing Distance  19.177 
†
 Results are for the MCS with AT test targets. 
3.3.4 Operational Test Results Summary 
The original test plan called for measuring the time to cultivate and sift the 
minefields at Test Sites 1 and 2 without any prior preparation of the test sites. However, 
as explained earlier in the report, at Site 1, only the cultivating operation was completed, 
once the surface vegetation was removed. At Site 2, the cultivating procedure followed at 
Site 1 was modified. Two-thirds of the minefield was cultivated with a 50% overlap of 
the previous pass to determine if mines that might have been missed the first time would 
be caught the second time. This was not the case. In fact, the overlapping tended to lower 
the efficiency of the operation since the previously cultivated side caused that side of the 
prime mover to ride high, thus making it more difficult to maintain an even cultivator 
operating depth across the width of the cultivator. Test Site 3 data is not included in the 
summary charts since the MCC was not used in a minefield test and the sifter was tested 
only against AP mines. 
 
The cultivating rate was 1093 m
2
/hr on Site 1 (after sod was removed), and 778 
m
2
/hr at Site 2. As one would expect, the cultivation rate at Site 2 was lower than at Site 
1 due to time lost when cultivating with the 50% overlap. 
 
Table 14: Time to Cultivate and Sift 
Minefield 
Area 
Cultivated/Sifted Time to Cultivate Time to Sift 
Cultivating 
Rate 
Site 1: Sandy Loam 2800 m
2 
/ 
†
 2 hrs 34 min 
† 
1093 m
2
/hr 
Site 2: Sandy Clay 3738 m
2 ‡
/ 2800 m
2
 4 hrs 47 min  2 hrs 42 min 778 m
2
/hr 
†
 Test terminated due to soil moisture. 
‡ 
2/3 of the minefield cultivated with 50% overlap; 1/3 with 0% overlap. 
 
Tables 15 and 16 summarize and recap the test results presented in Tables 8  
through 11. 
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Table 15: Targets Processed and Missed by MCC/MCS 
Test Site SITE 1: SANDY LOAM SITE 2: SANDY CLAY 
Equipment MCC MCS MCC MCS 
Target Type AT AP AT AP AT AP AT AP 
TEST TARGETS 50 100 7 44 50 100 1 26 
PROCESSED/EXPOSED 43 56 * * 49 74 0 25 
MISSED 7 44 * * 1 26 1 1 
*Test terminated due to soil moisture. 
Note for Table 15: Test targets missed by the Mine Clearing Cultivator (MCC) became the test 
targets for the Mine Clearing Sifter (MCS). 
 
 As shown in Table 15, the MCC processed 43 of 50 AT mines and 56 of 100 AP 
mines in sandy loam soil before the test was terminated due to excess moisture. In sandy 
clay, the combination of the MCC and MCS processed 148 out of 150 test targets (AT 
and AP mines). Table 16 shows that the average down-track (y-axis) movement of AT 
mines while being processed by the MCC varied from 9.75 m to 23.6 m, and from 2.94 m 
to 3.11 m for AP mines. The shorter distance for AP mines is attributed to their being 
buried right at the surface as opposed to the 6-inch depth for the AT mines. Cross-track 
(x-axis) movement was within the working width of the cultivator and the sifter (to 
include the added width of the exit MCS chute). It should be noted that for the mines 
activated, none were damaged targets. But anytime that a mine, and especially an AT 
mine, is damaged by the cultivator, the possibility exists that a mine could be detonated. 
 
Table 16: Processing Distance & Damage of Targets through Test Cycle 
Test Site SITE 1: SANDY LOAM SITE 2: SANDY CLAY 
Target Type AT AP AT AP 
PROCESSING RESULTS     
 MCC Avg. Processing Dist. (x-axis) 1.17 m 0.37 m 1.26 m 0.48 m 
 MCC Avg. Processing Dist. (y-axis) 23.60 m 3.11 m 9.75 m 2.94 m 
 MCS Avg. Processing Dist. (x-axis) 5.93 m 6.73 m 0 2.23 m 
 MCS Avg. Processing Dist. (y-axis) 7.62 m 31.12 m 0 2.92 m 
DAMAGED TARGETS     
 Stabbed/Damaged (not processed) 8 0 4 4 
 Stabbed/Damaged (processed) 2 2 2 2 
 Activated 3 0 4 0 
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Table 17 is a summary presentation of the results of the standardized tests 
conducted with the MCC at Test Sites 1, 2 and 3. At Site 1, once the sod was removed, 
the MCC process all 12 targets. Site 2 results were the same. However, at Site 3, in sand, 
the straight auger fingers did not force the sand to flow, and with it the mines, to the 
outside of the sifter. Therefore, the uncovered mines kept rolling along within the 
cultivator. Once the straight fingers were replaced with twisted fingers, all exposed mines 
were processed by the MCC. The down-track (y-axis) processing distance was slightly 
longer than that experienced in the minefield tests discussed in Table 16. The 
improvement between the two test results is attributed to additional experience of the 
operator and the drier soil conditions during the minefield tests. 
 
Table 17: Results of the MCC Standardized Tests 
Location SITE 1 SITE 2 SITE 3 
Soil Type Sandy Loam Sandy 
Clay 
Sand 
Soil Surface Sod
†
 No Sod No Sod No Sod 
MCC Auger Finger Design Straight Straight Straight Straight Twisted 
ACCOUNTING FOR TARGETS      
Total Test Targets  
(AT only) 
12 12 12 12 12 
Processed/Exposed 10 12 12  12 
 
Targets Missed 2 0 0 12
‡
 0 
DAMAGED TARGETS      
Stabbed/Damaged 
(processed) 
1 1 0 N/A 0 
Stabbed/Damaged  
(not processed) 
4 2 0 N/A 0  
Activated 2 0 0 N/A 0 
PROCESSING DISTANCE (m)      
Minimum (y-axis) 9.12 0.56 8.8 N/A 3.34 
Maximum (y-axis) 63.91 44.19 51.10 N/A 54.21  
Average (y-axis) 23.94 20.16 24.18 N/A 18.74 
†
Test was not conducted with normal operating procedures (see text, Section 3.2.4.4). 
‡
Test terminated. 
3.4 Test Data Analyses 
3.4.1 Data Collection 
 The Vulcan Laser Positioning System (VLPS) was used to record target-
positioning data. The VLPS recorded the targets’ initial buried positions and final 
positions after being processed by either the Mine Clearing Cultivator, the Mine Clearing 
Sifter, or both. The VLPS is a laser positioning system that allows very accurate and 
precise measurements in three axes by use of local positioning transmitters. A basic 
system consists of two laser transmitters that are set up in fixed positions and a receiver 
pole that can be placed anywhere in the range of the transmitters. The range of the laser 
transmitters determines the useful positioning area. The transmitters must have clear sight 
to the receiver pole to allow measurements. The receiver pole has a receiver unit and a 
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handheld computer attached to it to store the relative location (to a baseline reference 
point) of each target. Each target was given a numerical code for identification purposes. 
This location measurement data can then be downloaded to a desktop or laptop PC and 
then converted into a format that can be analyzed. To set up a fixed frame, “snap points” 
(reference points) had to be designated and marked in the area and on the handheld 
computers. When the system is set up, these snap points are entered into the system and a 
coordinate system is set up based on those points. The system can be used on successive 
days at the same location by marking these snap points physically and then re-entering 
them daily. 
 
 Members of the test team recorded times to cultivate and sift, measurements of 
areas cultivated and sifted, and on-the-ground observations.   
3.5 Human Factors Assessment 
3.5.1 Operator Visibility and Fatigue 
The operator’s visibility while operating the MCC/MCS remotely was excellent. 
The ability to move the three forward-looking cameras allowed the operator to hold a 
straight line, even over distances approaching 200 meters. The side cameras allowed the 
operator to follow the track of the previous cultivating pass, thus insuring there were no 
cultivating voids. Using the two side cameras, the operator was also able to maintain a 
constant cultivator operating depth across the width of the cultivator, and by use of the 
center camera, to maintain an even operating depth from front to rear. The rearward-
facing camera, also movable, permitted the operator to back out of the minefield in the 
same track path generated while cultivating. 
 
The operator did comment that after an hour or so, constantly monitoring the 
progress through use of the closed circuit monitors tended to have a hypnotic effect on 
him. He also suggested that redundant depth control switches be mounted on the camera 
control box so the camera operator could assist in the chore of maintaining constant 
operating cultivator depth. 
 
When driving the MCC/MCS into the sun, the sun shining into the cameras will 
wash out the pictures on the camera monitors. When the sun is behind the cameras, the 
shadow of the prime mover on the cultivator or sifter makes it impossible for the operator 
to see the rear of the cultivator and very difficult to maintain constant operating depth of 
the tines from front to rear. 
 
Operating the MCC/MCS from inside the cab is also an easy chore for the 
operator. Forward visibility of the working area is excellent, with unobstructed views 
from about 6 feet in front of the tractor to the horizon. There is some masking of the rear 
of the cultivator, making it more difficult to maintain an even fore-aft constant operating 
depth of the tines. Visibility when backing out of the minefield is more of a chore due to 
the inability of the operator to see the ground immediately behind the tractor due to the 
hydraulic power unit. 
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3.6 Logistics 
3.6.1 Transportability 
The MCC/MCS, including the Liebherr prime mover, will be shipped along with 
the specific tools required for field maintenance.  
 
For shipping, the MCC cultivator tines and auger fingers are removed. The auger 
is removed from the cultivator. The cultivator and cultivator tines are strapped to a single 
pallet. The auger and auger fingers are strapped to a separate pallet. The MCS (sifter) is 
loader on a flatbed trailer. Spare parts and tools are loaded in a 20-foot ISO container. 
The mine-clearing blade is shipped on two pallets. 
3.6.2 Turning Radius 
The turning radius was determined for a pivot turn. Due to no loss of control 
when remotely operating the tractor with either the MCC or MCS attached, there were no 
differences in the turning radius measurements taken for manual and remote operation. 
 
Table 18: Turning Radius 
Turning Radius, Operator Turning Radius, TeleOp 
Configuration feet meters feet meters 
Tractor with cultivator, 
pivot turn 
20 ft 6 in. 6.25 m 20 ft 6 in. 6.25 m 
Tractor with sifter, 
pivot turn 
21 ft 6 in. 6.5 m 21 ft 6 in. 6.5 m 
3.6.3 Mobility 
No formal mobility test was conducted. However, given the weight distribution of 
the installed system on the Liebherr tractor, with the HPU at the rear and the MCC or 
MCS on the front, there were no indications that there would be any mobility limitations 
restricting the MCC/MCS from going wherever the Liebherr tractor could go itself. 
 
No measurements of angles of approach or departure were taken since neither the 
MCC nor MCS are envisioned being used on anything but reasonably level terrain. 
Movement to a work site involving the need to climb or descend hills will pose no 
problem for the tractor since the MCC and MCS can be lifted a minimum of 1 meter off 
the ground. 
 
During cultivating operations, forward speed averaged 0.6 to 0.8 kph, independent 
of the soil type. Speeds when backing out of the minefields ranged from 1.4 to 2.8 kph. 
Since the operator had considerable experience in remotely operating the MCC, the 
above speeds are considered to be about optimum for the existing conditions and soils. 
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3.6.4 Routine Servicing and Maintenance 
Routine servicing took place on a daily basis and included checking of all fluids, 
greasing fittings on major components, and checking the operation of all electronic 
systems. 
3.6.5 Consumables 
After the test, it was discovered that the fuel log had not been kept up-to-date and 
was impossible to reconstruct with assurance of accuracy. The hydraulic oil log was 
complete, however. A total of 3.5 gallons (15.9 liters) was added to the reservoir serving 
both the tractor and the HPU. 
3.7 Maintenance/Modification Issues 
3.7.1 Unscheduled Maintenance Incidents During Testing 
1. During a routine inspection of the tines of the MCC after the trials at Test Site 
1, cracks were found along the welds between the connecting bar and the tines (see 
Figure 23). A welding unit was brought in and the cracks were fixed within an hour. The 
remainder of the test was completed with no new cracks developing. 
 
   
Figure 23: Cracks Found on the MCC 
 
2. A major concern was the main conveyor belts on the MCS. In previous tests, it 
was found that operating the sifter with heavy loads (very moist or rocky soil) could 
cause the main sifting belt to stretch, causing it to override the drive sprockets. While 
care was taken to prevent this from happening during this test, a belt was found to have 
stretched excessively from the limited work done at Test Site 1 (in soil with 25% to 30% 
moisture levels at 8 inches depth). The main sifting belt was opened at the closing 
(master) link, unfastened from the MCS and tightened by shortening the belt by removing 
one bar and its webbing. 
 
   
37 
  
Figure 24: Loose MCS Belt Repair 
 
3. There were early morning problems with the cameras on two separate 
occasions. It turned out that overnight condensation during a period of high humidity 
caused internal condensation resulting in inoperable cameras. The work-around solution 
adopted for the cameras was to cover the cameras with heavy plastic bags sealed with ties 
to the camera mast when not in use. 
 
4. Two of the four depth sensors went out during the test. They were repaired by 
recalibration of all sensors.  
 
 5. During the minefield test at Site 2, the MCC auger depth control started to 
malfunction, causing the auger to run deep. The result was that two AT mine were pulled 
over the auger causing the smoke fuses to be detonated on the backside of the auger. The 
auger control was recalibrated. 
3.7.2 System Change-Out 
The MCC/MCS system was changed out four times during the test. As expected, 
early system change-outs took longer than ones near the end of testing as experience was 
gained with the process. The key activity was the alignment of the C-frame to the tractor, 
which required at least two people (three were used) to properly align the C-frame to the 
mounting flanges and then attach the C-frame. On the third change-out (removing the 
cultivator and attaching the sifter), the time required was 47 minutes. 
3.7.3 Auger Fingers Change-Out 
The auger fingers were changed twice during the test, once at the beginning of 
testing and once, from straight fingers to twisted fingers, during the sand soil test at Test 
Site 3. However, an unanticipated problem arose.  
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After installing the twisted fingers for the sand soil test, it was discovered that 
there is a right-hand and left-hand twist to the fingers. The twisted auger fingers had been 
installed on the wrong sides. This necessitated removing and reinstalling the twisted 
fingers on the proper sides. This situation could have been avoided if both the left-hand 
and right-hand fingers had been stamped with an ‘L’ or ‘R’ to indicate the side of the 
auger on which they were to be mounted. 
4 TEST SUMMARY ASSESSMENT 
4.1 Mine Clearing Cultivator 
The Mine Clearing Cultivator is an effective piece of equipment when used in the 
right environment. It does very well in dry or almost dry soils regardless of the soil 
composition. It also does well in sparse or light vegetation. In sand soil, it effectively 
processes mines when the twisted fingers are installed on the auger. However, it was 
found to have problems in soil with mature, solid field grass. The grass, with its roots and 
attached soil, tended to build-up in front of and within the tines of the cultivator, forming 
a moving berm in front of the cultivator. The front berm of sod and soil debris blocked 
the depth control sensors’ view of the ground, causing the system to lift the tines from the 
soil. The mass of the front berm and sod and soil accumulated in the cultivator created 
sufficient load and drag to slow and, in one case, stall the prime mover. Also, elevated 
levels of soil moisture (above 20-25%) caused problems with the effectiveness of the 
equipment. Moisture content at the cultivator’s working depth was found to have as much 
or more impact on the performance of the cultivator as the moisture content at the 
surface. Unfortunately, due to prevailing weather conditions during the period of the test, 
the MCC was not tested in a sod-covered field when the soil was very dry. 
 
The MCC should be an effective area reclamation tool for the demining 
community if reasonable consideration is given to the operational environment, 
appropriate soil conditions, and operators wait until local soil moisture content is low.  
4.2 Mine Clearing Sifter 
The Mine Clearing Sifter performed well under the conditions of the test. Like the 
MCC, the Sifter also had problems with high-moisture content soils. Very moist soil 
clumped together and did not break up sufficiently to insure that no AP mines were 
encased in the muddy soil. The weight of the wet soil and clay also put stress on the main 
conveyor belts of the sifter, causing them to stretch to a point where the belts would 
override the drive sprockets. Since heavy, moist soil did not sift through the sifting belt, it 
was discharged to the side forming large (high) windrows that buried processed mines, 
making separate processing of the windrows mandatory. In the moderately moist soil 
conditions of Site 2, with a soil moisture content of less than 20 %, and in sand at Site 3, 
the sifter worked very well. 
4.3 Standardized Remote Control System (SRCR) 
The SRCS performed well throughout the whole test. Video reception was 
excellent. At no time was radio contact lost with the receiving unit on the MCC/MCS. 
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There were some problems related to moisture condensation. These were quickly repaired 
in the field. The major control problem was the response time between the depth sensors 
and the cultivator depth control valve. 
4.4 Hydraulic Power Unit 
 There were no problems with the hydraulic power unit. 
5 RECOMMENDATIONS 
 
• Understand what the environmental operating limitations are for the 
cultivator. Heavy (tall) field grass cover should be avoided or removed 
before cultivating. Even so, the remaining root structure in the soil, if 
extensive and the soil moist, will severely degrade the MCCs performance. 
 
• Plan remote control operations so that the sun is neither directly in front nor 
directly behind the MCC. The sun in front can wash out the cameras, the sun 
behind will put the MCC in enough shadow to make it very difficult to 
maintain constant cultivator operating depth. 
 
• Install a redundant depth control switch on the camera control box allowing 
the camera operator to assist the MCC operator in maintaining proper 
cultivator operating depth. 
 
• The depth control system and hydraulic system need to be better integrated 
and coordinated to deal with changes in topography relative to the speed of 
the vehicle and to improve the response time between the depth sensors and 
the cultivator depth control valve. 
 
• Center fingers in the middle of the auger combined with the presence of the 
center structural bar (see Figure 25 below) tend to roll mines forward instead 
of to the side and out the auger. Redesign of the center left and right auger 
fingers and the structural center bar should induce a mine coming into the 
very center of the auger to move to one of the sides. 
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Figure 25: Mine Caught Under Center Bar 
 
• Overlapping cultivator passes resulted in the cultivator not maintaining a 
constant cross-track cultivating depth. It is recommended that there be no 
overlap when making cultivating passes. 
 
• A belt tensioner should be installed to take up the slack in the main sifter belt 
as it stretches from use. 
 
• Increase the flare of the sidebar grills to minimize the opportunity for spillage 
of dirt and mines outside the sifter’s working width. 
 
• The forward-looking camera’s depth of field is not sufficient to allow the 
remote operator to get a visual cue of upcoming undulations in the ground in 
front of the cultivator that could affect the operating depth of the cultivator. 
Recommend increasing the operating depth of field for the camera. 
 
• Recommend that the auger fingers be stamped with an ‘L’ or ‘R’ to indicate 
the side of the auger on which they should be installed. 
 
• Provide permanent waterproof canvas covers, lens caps, and sunshades for 
the cameras. 
 
6 CONCLUSIONS 
 
When the cultivator and the sifter are used in environmental (soil, vegetation and 
moisture) conditions that are within the operational parameters as discussed in Sections 4 
and 5, they are effective humanitarian demining tools. 
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FOREWORD 
The success of the Heartlands Sifter test program is attributable to the work and 
diligence of the test team from the U.S. Army’s Research, Development, and Engineering 
Command; Communications-Electronics Research, Development and Engineering Center; 
Night Vision and Electronic Sensors Directorate; Countermine Division; Humanitarian 
Demining Branch (RDECOM-CERDEC-NVESD-HD). Mr. Gregory Bullock, the Test 
Director, provided test direction and coordination. The Test Engineer responsible for all field 
test activities was Major Sewaphorn Rovira, USA. Mr. J. Michael Collins was the Project 
Engineer responsible for all modifications and field repairs to the system before and during 
the test program. Mr. Ronald Collins was the system’s operator. 
 
SFC Christopher Andres, USA, and Mr. Arthur Limerick, a senior member of the 
development test site staff, prepared the test sites and provided field test support. Major 
Rovira wrote this report with assistance from Mr. Harold Bertrand and Mrs. Sherryl Zounes 
of the Institute for Defense Analyses. 
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1 INTRODUCTION 
1.1 Background 
The United States Department of State estimates that 80-110 million mines litter the 
world, the majority of which were deployed within the last 15 years. These mines kill and 
wound many people annually, mostly innocent civilians. Mines prevent growth and 
development in emerging or rebuilding countries, impede repairs to infrastructure, disrupt 
humanitarian aid shipments, and destroy the morale of civilians living close to the minefields. 
 
Several efforts are underway that address the current landmine problem. One example 
is the Demining Assistance Program, established by the United States to initiate research and 
development into cost-effective demining techniques. The Department of Defense 
Humanitarian Demining Research and Development (HD R&D) Program at Night Vision and 
Electronic Sensors Directorate (NVESD) in Fort Belvoir, VA was tasked to execute this 
program.  
 
The HD R&D Program adapts and develops numerous technologies to support 
individual deminers and demining operations. Examples include technologies for large area 
clearance, in-situ neutralization, wide-area detection, marking and mapping of landmines, and 
multi-media and mine-awareness training. The Heartlands Sifter (HLS) is a technology that 
the HD R&D Program adapted and modified for large-area clearance to be used as part of a 
toolbox of mechanical demining processes. 
1.2 Objective 
The objective of this test was to evaluate the operational effectiveness of a 
commercial, off-the-shelf (COTS) sifter, manufactured by Heartlands Group, North Carolina, 
to remove antipersonnel (AP) and antitank (AT) mines from various types of soils. The 
Heartlands Sifter (HLS) was tested under conditions approximating those found in real mined 
environments with ‘easy’ to ‘moderate’ degrees of difficulty for soil cultivation. The HLS 
tires were tested against various mine targets to assess whether the tires exerted enough 
ground pressure to activate the targets. Safety assessments were made including operator’s 
safety and the land’s ‘safety from mines’ after being cleared by the HLS. On- and off-road 
transportation of the HLS was evaluated, while logistical considerations, human factors, and 
maintenance issues were addressed and noted. Neither a blast test nor a survivability test was 
conducted on the system during this test. 
2 EQUIPMENT DESCRIPTION 
2.1 Heartlands Sifter (HLS) 
The Heartlands Sifter (Figure A-1), originally designed and marketed as an agricultural 
sifting implement, was tested by the HD R&D Program to determine its ability to remove 
landmines with minimal risk to the operator and at a faster pace than manual demining 
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operations. Using customized mounting hardware, the HLS can be mated to various 
construction vehicles which function as the prime mover. The prime mover selected for this 
test was the Liebherr 742 crawler tractor with a four-point, C-frame hook-up. The Modeling 
and Mechanical Fabrication Shop of the U.S. Army Communications Command, Night 
Vision and Electronic Sensors Directorate (NVESD) Fort Belvoir, Virginia, integrated the 
HLS with the Liebherr tractor.  
 
 
 
Figure A-1: Heartlands Sifter 
The COTS HLS consists of everything forward of the Liebherr tractor (i.e., the sifting 
web, cross sifting web, and the tires) (see Figure A-1). An auxiliary hydraulic unit driven by a 
175 HP diesel engine, mounted on the rear of the tractor, drives the sifter. The dimensions of 
the sifter are provided below in Table A-1 and depicted in Figure A-2. 
 
 
 
Table A-1: Dimensions of the Heartlands Sifter 
 
  
 
 
 
 
 
 
        Figure A-2:  Outline of HLS 
 Sifter Measurements 
A Length 4.30 m 
B Width of the main web 3.12 m 
C Width (tire to tire) 4.72 m 
D Width of the Cross 
Sifting Web 
0.24 m 
 Height  (not depicted) 1.70 m 
 Weight (estimated) 7,257 kg 
A 
B 
C 
D 
 
Not to Scale 
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3 TEST DESCRIPTION, PROCEDURES AND RESULTS  
3.1 Test Sites 
The HLS was tested at NVESD test sites during the periods 15-19 April and 29 April-
3 May 2002. Tests were conducted at three different sites with the soil conditions described in 
Table A-2. The test sites were designated as Sites One, Two, and Three to correspond to the 
order in which they were used during the test program. A lane, three meters wide by 75 
meters long (225 m²), was constructed at each site. The same lane was used for multiple runs 
at each site. The heavy-clay runs were conducted at Site One. Prior to the start of the tests at 
Sites One and Three, the test lane was cultivated by the Floating Mine Blade (FMB). After the 
lane was cultivated, test targets were buried and the HLS completed a run on the cultivated 
soil. Test targets were reburied in the same locations buried for the first run and the sifter test 
repeated in cultivated and sifted soil. The sandy-soil trials and the tire ground pressure tests 
were conducted at Site Two. The cultivated, light-clay trials were conducted at Site Three. 
The sandy soil at Site Two did not need to be cultivated prior to sifting. After each HLS run, it 
was necessary to level the soil in the test lane with the rake in preparation for the next run.  
 
Table A-2: Test Site Description 
Site Terrain Soil Vegetation 
Site 
Preparation/Restoration 
One 
 
Slightly 
sloping 
Dirt, sandy loam and 
heavy clay mixture, with 
small rocks 
Sparse grass 
covering 
Cultivated with FMB; Tractor 
mounted rake 
Two Level Sand None Rake mounted on a farm 
tractor 
Three Level Topsoil, sandy loam, and 
light clay mixture, with 
small rocks 
Complete 
grass covering 
Cultivated with FMB; Tractor 
mounted rake. 
 
  
Figure A-3: Floating Mine Blade 
(out of ground) 
Figure A-4: Floating Mine Blade 
(in ground) 
3.2 Test Targets 
Ten different types of test targets were used. The test targets were a mix of inert 
mines, simulants, and mechanical reproduction mines (MRMs). The inert mine is an actual 
mine casing with the detonators and charges removed. The simulant and MRM targets are 
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representative of a specific mine in shape, size, weight and function. Each test target has a 
firing device or mechanism which indicates activation when appropriate force is applied to the 
target. The burial depth of the target was measured to the top of the target from the surface of 
the ground. The targets are listed in Table A-3 and shown in Figure A-5 below. 
 
Table A-3: Test Targets 
Nomenclature Description 
AT AT mine simulant with smoke fuse  
PAP Inert Plastic AP blast mine 
PMA-1A AP MRM 
PMA-2 AP MRM  
Type 72 AP MRM 
MK2 Inert AP blast mine 
VS50 Inert AP blast mine 
TS50 Inert AP blast mine 
PMN AP MRM  
PMD-6 Inert AP box mine with simulated detonator 
 
Figure A-5: Test Targets 
3.3 Test Lane Mine Layout 
All trials were conducted using the same target sequence and layout as shown in 
Figure A-6. The target sequence starting closest to the test lane start point is AT, PAP, PMA2, 
PMN, PMA1, VS50, PMD6, MK2, Type 72, and TS50. The targets were buried after the 
ground was cultivated by the Floating Mine Blade at Sites One and Three (the light and heavy 
clay sites). The sandy soil did not need to be cultivated prior to sifting. Since single lanes 
were used for multiple runs, it was necessary to level the sand with the rake between each run 
conducted by the HLS. Three, each, of the above listed targets were buried in each test lane, 
one per row (right, center, and left), for a total of 30 targets per lane. The targets that were 
placed in the right row were marked with blue paint, those in the left column were marked 
with yellow paint, and the ones in the center were not marked. Since the mines were not 
numbered, the paint helped in accounting for the targets.  
 
AT 
PAP 
PMA-1 
PMA2 
Type72 
MK2 
VS50 
TS50 
PMN 
PMD6 
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Figure A-6: Layout of Test Lane and Test Targets 
3.4 Soil Sifting and Mine Clearing Tests 
The mine-clearing and soil-sifting tests were conducted simultaneously to evaluate the 
performance and effectiveness of the Heartlands Sifter. The HLS was evaluated during a total 
of eighteen (18) runs on three test sites with a total of four soil conditions. A run consisted of 
a single pass with the sifter moving in one direction. The number of runs conducted at each 
site varied.  
 
In actual demining operations, a suspected minefield would be processed by any of a 
variety of mechanical systems using multiple passes in various directions. To simulate this 
mechanical ground preparation, test targets were buried after soil cultivation, with the 
exception of Site Two (sandy soil) where prior ground preparation was not required. For each 
soil condition, the targets were buried at a greater depth with each consecutive run. This test 
was conducted to evaluate the effectiveness of the sifter when completing single passes in the 
same direction. The run time, soil moisture content, operating depth, number of cleared 
mines, number of activated cleared mines, and depth of the mines were recorded. 
3.4.1 Soil Sifting Results  
The HLS was evaluated during a total of 18 runs covering an area of 4050 m
2
 in 183.5 
minutes, for an average of 1312 m
2
/hr. Of the 18 runs, four runs were conducted in the 
cultivated heavy clay soil, four runs were in the cultivated and sifted heavy clay soil, six runs 
were in the sand, and four runs were in the cultivated light clay soil. Under all four conditions, 
the HLS moved cultivated or plowed soil and mines from the test lane to windrows without 
needing any major repairs.  
 
The amount of time it took the HLS to complete a lane (75 m in length by 3 m wide) 
was influenced by a variety of factors. The speed of advance of the prime mover was 
dependent upon the soil-sifting rate of the HLS. The rate at which the HLS sifted the soils 
(see Table A-4) was dependent on the type of soil, the moisture content of the soil, vegetation, 
and how much ground preparation was conducted prior to the sifting operation.  
 
The sifter worked best in soil with little to no vegetation. For the sifter to operate 
effectively in tightly packed soils, prior ground preparation would be required.  
3
m 
75 m 
Note: Not to scale 
Antipersonnel Mine 
Antitank Mine 
S 
T 
A 
R 
T 
E 
N 
D 
AT PAP PMA2 PMN PMA1 VS50 PMD6 MK2    Type72     TS50      
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Table A-4: Soil Sifting Data 
Run 
% 
Moisture 
% 
Moisture 
% 
Moisture 
Average 
Moisture 
(%) 
Time 
(~minute) 
Rate 
(~m²/min) 
Average 
Operating 
Depth (cm) 
Cultivated Heavy Clay Soil  (FMB prepared soil) 
1 12.3 8.7 12.4 11.1 7.0 33.2 15.0 
2 7.2 5.4 10.7 7.8 10.2 22.8 20.0 
3 8.0 7.8 13.0 9.6 15.0 15.5 27.0 
4 9.5 14.1 14.5 12.7 11.5 20.2 30.0 
 
Cultivated and Sifted Heavy Clay (FMB and HLS prepared soil) 
1 14.7 14.3 15.3 14.8 6.0 38.8 15.0 
2 9.2 11.2 10.1 10.2 4.5 51.7 20.0 
3 11.8 14.7 9.1 11.6 10.5 22.1 25.0 
4 10.8 10.5 11.2 10.8 11.5 20.2 30.0 
 
Sandy Soil (No prior soil preparation, but rake between runs) 
1 1.2 .9 1.1 1.1 10.0 23 17.5 
2 1.4 1.6 2.1 3.6 7.0 33.2 25.0 
3 3.7 3.4 3.6 3.4 6.5 34.6 28.0 
4 3.5 3.0 2.5 3.0 12.5 18.6 32.0 
5 11.6 11.4 4.8 9.3 17.0 13.7 37.0 
6 5.0 17.2 16.8 13.0 11.0 21.1 40.0 
 
Cultivated Light Clay (FMB prepared soil) 
1 12.6 14.7 17.0 14.8 11.5 20.2 15.0 
2 14.4 13.6 11.4 13.1 9.8 23.7 20.0 
3 12.7 11.5 13.5 12.6 11.5 20.2 25.0 
4 11.2 9.6 13.1 11.3 10.5 22.1 30.0 
 
Total number of Runs 
Average 
Moisture (%) 
Total Area Covered 
(m
2
) 
Total Time 
(minutes) 
18 9.8 4050.0 183.5 
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3.4.1.1 Cultivated Heavy Clay Soil  
The HLS was evaluated during four runs in cultivated heavy clay soil, covering 900m
2 
of area in 43.7 minutes (1235 m
2
/hr.). The ground was damp (average of 10.3% moisture 
content) and consisted of thick, tightly packed clay. The soil tended to clump together even 
after being broken up by the FMB tines during soil preparation. The HLS dug as deep as 
30cm into the cultivated ground, sifted the soil, and then deposited the larger debris (rocks 
and sod) along with large clumps of soil on the windrow. The windrow berms created by the 
HLS were as large as 60 cm tall and 100 cm wide.  
 
Soil built up on the HLS front digging blade over the course of each run, requiring that 
the blade be cleaned off after each lane run. 
 
  
Figure A-7: 
Cultivated Test Lane 
Figure A-8: 
Sifted Test Lane and Berm 
 
3.4.1.2 Cultivated and Sifted Heavy Clay Soil  
The HLS was evaluated over four runs in the cultivated and sifted heavy clay and 
covered 900 m
2
 of area in 32.5 minutes (1660 m
2
/hr). The average soil moisture content was 
11.9%. The soil was prepared using the FMB and the HLS. The evaluation was conducted as 
the HLS processed the soil for the second time. The only significant difference in processing 
between the cultivated heavy clay and the cultivated and sifted heavy clay was the amount of 
time the HLS took to process the soils. The HLS processed the sifted soil 11.2 minutes faster 
than the unsifted heavy clay soil. The HLS dug as deep as 30 cm, lifting uncultivated and 
unsifted soil as well as sifted soil from the previous run, which resulted in large berms of dirt 
clumps and debris along the windrow.  
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Figure A-9: 
Sifted, Cultivated Lane 
Figure A-10: 
Sifted, Cultivated and Sifted Lane 
 
3.4.1.3 Sandy Soil 
The HLS was evaluated during six runs in the sandy soil, covering 1350 m
2 
of ground 
in 64 minutes (1265 m
2
/hr). The sandy soil was loose and damp with an average soil moisture 
content of 17.2%. The HLS was able to dig as deep as 40 cm. This depth is 10 cm more than 
the manufacturer’s recommended maximum depth for the system. Soil preparation was not 
needed for the HLS to operate effectively in the sand. However, after each run, the rake 
mounted on the back of the tractor was used to level out the end-berm left by the HLS. 
 
  
Figure A-11: 
HLS Operating in Sand 
Figure A-12: 
Sifted Sand Lane with End-Berm 
 
3.4.1.4 Cultivated Light Clay Soil with Sod 
The HLS was evaluated during four runs in cultivated light clay soil (covered with 
sod), covering 900 m
2 
of area in 43.3 minutes (1247 m
2
/hr). The average soil moisture content 
was 17%. The soil was prepared using the FMB. The HLS dug as deep as 30 cm. In a few 
places along the run, the HLS dug deeper than the FMB had during soil preparation. In these 
cases, the HLS blade dug up large clumps of uncultivated soil. Since the ground was covered 
with sod, the sod root structure tended to hold the soil in clumps. The HLS sifted the soil then 
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deposited the remaining dirt and sod clumps in the windrow creating berms as large as 75 cm 
in height and 95 cm wide.  
 
  
Figure A-13: 
Cultivate Light Clay with Sod 
Figure A-14: 
HLS Sifting Light Clay and Sod 
3.4.2 Mine Clearing Results  
The HLS was evaluated during a total of 18 trials in four soil conditions and cleared 
97.8% (528/540) of the buried targets (see Table A-5). The HLS recovered all antitank targets 
and all but 12 antipersonnel targets. Of the 12 missed targets, four targets were recovered at 
the end of the lane in the berm and eight targets were missed due to the vehicle veering from 
the centerline. The sifter activated 14.8% (70/474) of antipersonnel targets that were 
processed (see Table A-6). These targets were 33-PMA1s, 14 PMD6s, 9 PMNs, 5 VS50s, 3 
PAPs, 3 PMA2s, 2 TS50s, and one MK2. The two mine types most frequently activated 
(PMA1 and PMD6) were rectangular in shape and required very little pressure to activate.  
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Table A-5: Mine Clearance Data 
Run 
Depth of 
Targets 
# Cleared 
Targets 
# Cleared Targets 
Activated Remarks 
Cultivated Heavy Clay Soil     (FMB prepared soil) 
1 Flush 28 6 The targets activated were the left and center PMD6s, the left 
and center PMA1s, the center PMN, and the right PMA2. One 
PAP and 1 PMN were buried in the spoil at end of run. One 
PMN was found on sifter under main web after 2
nd
 sifter run. 
The PMN fell back into the underside of the main web. 
2 5 cm 30 2 The left PMA1and the left TS50 were activated. 
3 10 cm 30 4 All PMA1s and the center PMN were activated. Right PMN 
and right PMA2 safety pins were not removed. 
4 15 cm 29 4 The left PAP, the center and right PMA1s, and the left PMD6 
were activated. The HLS missed the left PMA2. 
Cultivated and Sifted Heavy Clay     (FMB and HLS prepared soil) 
1 Flush 30 4 The right and left PMD6, the center and right PMA1 mines 
were activated. 
2 5 cm 27 1 The only target activated was the right PMA2. All PMA1 
safety pins left on. Last 3 left targets (TS50, MK2 and 
Type72) were missed – the vehicle veered right. Conducted a 
2
nd
 pass, cleared all targets, but the MK2 was activated 
underneath main web. 
3 10 cm 30 3 The three targets activated were the left and right PMA1, and 
the left PMD6. Large spoils covered targets totally or partially. 
4 15 cm 28 4 All PMA1s and the left VS50 were activated during this run. 
Missed the right PMN, left PAP, and hit the bottom of AT. 
Made a 2
nd
 pass. Picked up left PAP and right PMN 
(activated). 
Sandy Soil     (No prior preparation, but raked between runs) 
1 Flush 29 1 The HLS veered left and missed a right PMA1 target. The 
sifter activated the left PMD6. 
2 5 cm 30 3 The center and right PMA1 and the center VS50 targets were 
activated. 
3 10 cm 30 5 The center PMA2, center PMN, and all PMA1s were 
activated. An AT mine was caught on the cross conveyor 
under the center bar located above the cross conveyor. 
4 15 cm 28 3 All PMA1s were activated. HLS drifted left, missed the right 
Type 72 and right TS 50. Conducted a 2
nd
 pass and picked 
up the TS50, but missed Type 72. It was found between tire 
and sifter. 
5 20 cm 30 3 The center and right PMA1s and the right PMD6 were 
activated. 
6 25 cm 30 3 The right PMA1, the center PMD6, and the center MK2 were 
activated. Center MK2 slipped between main and cross 
webs. 
Cultivated Light Clay     (FMB prepared soil) 
1 Flush 30 5 The center PMD6, the left and center PMN, and the left and 
center PMA1 were activated. Initially the cross conveyor was 
rotating too slowly. Its rotational speed was increased. 
2 5 cm 30 9 HLS activated the right and center PMD6s, the right PMA1, 
the three VS50s, the center and left PAP, and the right TS50. 
3 10 cm 30 5  One PMA1 fell to the right of the vehicle and was not 
processed to the windrow. HLS activated left PMD6, left and 
right PMNs, and right and center PMA1s. 
4 15 cm 29 5 The PAP string caught on conveyor and the PAP flipped back 
into the sifted ground. Targets activated were the left PMD6, 
the left and right PMNs, and the center and right PMA1s. 
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Table A-6: Targets Activated During Each Run 
Runs AT PAP PMA2 PMN PMA1 VS50 PMD6 MK2 
Type 
72 TS50 Total 
Cultivated Heavy Clay Soil  (FMB prepared soil) 
1 0 0 1 1 2 0 2 0 0 0 6 
2 0 0 0 0 1 0 0 0 0 1 2 
3 0 0 0 1 3 0 0 0 0 0 4 
4 0 1 0 0 2 0 1 0 0 0 4 
Cultivated and Sifted Heavy Clay Soil  (FMB and Sifter prepared soil) 
5 0 0 0 0 2 0 2 0 0 0 4 
6 0 0 1 0 0 0 0 0 0 0 1 
7 0 0 0 0 2 0 1 0 0 0 3 
8 0 0 0 0 3 1 0 0 0 0 4 
Sandy Soil  (No prior preparation, but raked between runs) 
9 0 0 0 0 0 0 1 0 0 0 1 
10 0 0 0 0 2 1 0 0 0 0 3 
11 0 0 1 1 3 0 0 0 0 0 5 
12 0 0 0 0 3 0 0 0 0 0 3 
13 0 0 0 0 2 0 1 0 0 0 3 
14 0 0 0 0 1 0 1 1 0 0 3 
Cultivated Light Clay  (FMB prepared soil) 
15 0 0 0 2 2 0 1 0 0 0 5 
16 0 2 0 0 1 3 2 0 0 1 9 
17 0 0 0 2 2 0 1 0 0 0 5 
18 0 0 0 2 2 0 1 0 0 0 5 
Total 0 3 3 9 33 5 14 1 0 2 70 
 
In four instances, the smaller targets (one PMN, two MK2, and one Type 72) slipped 
between the main sifting web and the cross conveyor. These targets were either caught 
underneath the main web or fell back onto the sifted ground underneath the HLS. If these 
were live mines, additional problems could have occurred. First, the sifted soil could have 
contained live mines. Second, the probability of some mines detonating could be increased 
due to the mines being battered as they continued to bounce in the sifting web instead of 
clearing the sifter.  
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Figure A-15: Mine on Sifter Belt Figure A-16: Another Mine on Sifter Belt 
  
Figure A-17: 
Mine on Cross Conveyor 
Figure A-18: 
Mine Deposited at Side of Sifter 
 
In both heavy and light clay soils, the HLS left large windrows, where the targets were 
either partially or totally reburied under the clumps of soil. For actual demining operations, 
another mechanical system or deminers with metal detectors will have to follow the HLS to 
find and remove these reburied targets from the berms. In all soil conditions, a soil bow wave 
formed on the front scoop during operations through which mines entering the sifter had to 
pass. When the dirt bow wave was removed from the sifter at the end of each lane, an end-
berm was formed. Since the end berm could also contain mines, it also must be treated 
mechanically or by deminers with metal detectors to removes any remaining mines.  
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Figure A-19: 
Mine Deposited in Berm 
Figure A-20: 
Lane End Berm from HLS Front Scoop 
3.5 Tire Ground Pressure Test 
While the sifter is not intended for operation in an antitank-landmine environment, 
there is the possibility that an antitank mine may be buried with the antipersonnel mines in a 
minefield. Given the possibility that the sifter may run over a landmine with its tires while 
operating in a minefield environment, a tire ground pressure test was conducted to determine 
if the HLS applied enough force, under its tires, to activate the landmines. A sixty-target test 
lane was laid in the sandy soil at Site Two. Test targets were either inert mines with smoke 
fuses or MRMs with spring-loaded fuse simulators. Each target type was buried at various 
depths: 0 cm/flush, 5 cm, 10 cm, 15 cm, 20 cm and 25 cm. See Figure A-21 below. The HLS 
traversed the lane with the blade digging into the ground while sifting. The digging depth of 
the blade increased as the burial depths of the targets increased. At completion of the run, the 
targets were examined to determine their disposition. The results are listed in Table A-7. 
 
Figure A-21: Mine Layout for Pressure Test 
 
Not To Scale 
Antipersonnel Mine 
Antitank Mine 
 
Flush 10cm 
5cm 
20cm 
25cm 15cm 
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Table A-7: Tire Ground Pressure Test Results 
Target Flush 5 cm 10 cm 15 cm 20 cm 25 cm 
Target(s) 
Activated 
AT A A N N N A 3 
PAP A A N A A A 5 
PMA-2 A A N N A N 3 
PMN A A A A A A 6 
PMA-1A A A A A A A 6 
VS50 N N A A A A 4 
PMD-6 A A A N A A 5 
MK2 A A A A A A 6 
Type 72 A A A A A A 6 
TS50 N N N N N N 0 
Note:  A = Activated; N = Not activated  
 
The HLS exerted enough ground pressure to activate 44 of 60 targets or 73% of the 
targets. The tires were not blast tested against antipersonnel mines to determine survivability, 
but based on an engineering assessment, the tires would have incurred damage requiring 
minor to major repair or replacement. For demining operations, the tires should be of a design 
that could withstand antipersonnel mine blasts with minimal resulting damage. 
3.6 Mine Actuation Assessment 
While no live mines were used during this test, all test targets had either smoke fuses 
or were MRMs with mechanical fuse simulators to provide data on how many mines would 
have exploded had live mines been used. The exact cause of a target’s activation during the 
sifting test could not be determined (tumbling on the sifting web, pressure applied by the front 
scoop, being hit by debris in the sifter, etc.).  
 
Based on experience gained in other tests, it is expected that the main- and cross- 
conveyor webs would incur some damage if live mines are activated during sifting, but the 
extent of the damage has yet to be determined. The results of a blast test (not conducted 
during this test) of the HLS against live mines would provide absolute data on the damage the 
HLS would incur. The pneumatic tires, as tested, are not designed to be blast-resistant and 
would require repair or replacement if they detonate a landmine. 
3.7 Safety Evaluation 
A safety assessment was conducted on operations involving the use of the HLS 
throughout the testing. The assessment was geared toward answering two questions: Is the 
HLS a safe piece of equipment for the operator to use in live minefields?  And, does the HLS 
leave minefields ready for safe agricultural operation and/or safe living condition for the 
civilian populace after demining operations are complete?  The HLS must clear landmines 
effectively while mitigating risks of injuries to the deminers. The safety evaluation is based 
upon the performance of the HLS throughout the duration of the test, with emphasis on the 
mine-clearance portion of the test.  
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3.7.1 Operator’s Safety  
Neither the HLS nor its prime mover were armored for this test, and there are no plans 
to armor them in the future. Even so, the HLS provides a safe means for the operator to clear 
landmines for the following reasons:   
 
• The HLS would be operated by remote control (was not evaluated during this test). 
This would provide the operator with a safe standoff distance in the event that a mine 
blast occurred during HLS operations. 
 
• Based on what is known of mine blast patterns, an antipersonnel mine activated on 
the sifting web would do minimal damage to the HLS if the blast occurred on the web 
while the web was in motion; the 2.5 cm spacing between the bars would allow the 
blast to vent. (However, a mine blast may cause damage to the HLS if the target were 
restricted from moving on the web or if the activation occurred next to the solid metal 
area of the HLS.) 
 
  This system was designed to be one tool in a deminer’s toolbox. It is intended to be 
used in combination with other mechanical systems. As such, the HLS is a safe piece of 
equipment to operate as a follow-on system, mitigating the risk of injuries to the operator. The 
HLS can also be used as a quality assurance tool. However, the HLS is not recommended for 
use in any minefield that is suspected of containing or known to contain antitank mines. 
3.7.2 Safe Land  
In most cases around the world, it is very difficult to state that 100% of the landmines 
have been removed after a demining operation considering that the actual number of mines 
originally in the ground is usually unknown. The results of this test indicated that the HLS 
cleared 97.8% of landmines in its first pass of sifting the test areas. In most, if not all 
circumstances, 2.8% of mines left in the ground is not satisfactory. However, the HLS would 
significantly reduce the number of mines in the ground when used as one tool within a 
toolbox approach to demining, or with multiple applications of the HLS. Using the multiple 
tool method, the HLS should leave the land ready for planting and/or living. 
3.8 Maintenance Evaluation 
The HLS was found to be a simple system to maintain. The operator conducted daily 
visual inspections of the HLS to check for hydraulic leaks, bent bars on the sifting webs, and 
proper tire air pressure. Any debris on the sifting webs was removed prior to operating the 
HLS. The operator checked the sifting webs for proper rotation. Additionally, grease fittings 
were checked for greasing on a weekly basis. 
 
The only damage to the HLS that required major repair occurred at the beginning of 
the test period, during the start of the second run. The left sprocket chain and the right main 
sifting web broke. The repair took about half a day once the parts arrived. The HLS 
performed well for the rest of the testing period. 
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Figure A-22: Broken Drive Chain Figure A-23: Broken Sifting Belt 
4 OBSERVATIONS AND RECOMMENDATIONS 
 
Some of the unsifted soil, targets, and other debris brought up by the blade fell over 
the side of the side-plates in the area adjacent to the front scoop. It is recommended that the 
height of the side plates be increased or slotted bars be added onto the side plates to limit this 
effect. 
 
The debris in the windrow, especially when piled high, tended to fall back into the 
sifted area. It is recommended that the cross conveyor be extended to the full width of the 
sifter. 
 
Periodically, circular antipersonnel targets (PMN, MK2, Type 72) would slip between 
the main web and the cross-conveyor web and get lodged inside and underneath the top 
surface of the main web. It is recommended that a rubber guard or shield be mounted to the 
frame of the HLS at the junction of the main web and cross conveyor’s web to prevent the 
targets from falling back into the sifted ground or underneath the web.  
 
An antitank mine lying on its side was caught between the center bar and the cross conveyor. 
It is recommended that the distance between the center bar and the cross conveyor be 
increased. 
5 SUMMARY 
 
The sifter found 97.8% of the buried test targets during the total test. 
 
For the most part, the HLS required only minimal repairs during the test. In loose, 
damp (17% soil moisture content), sandy soil the sifter did not need any ground preparation 
prior to operations and was able to dig and operate to a depth of 40 cm, 10 cm more than the 
manufacturer’s recommended maximum depth. In the heavy and light clay soils, with soil 
moisture content as high as 17%, the sifter lifted and sifted the soil, digging as deep as 30 cm. 
In sod-covered soil, the sifter was able to lift, move, and sift soil and sod (including the roots). 
In sod-covered soil conditions, high moisture and uncultivated clay-soil conditions, the sifter 
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created berms of debris and non-sifted clumps of dirt in the windrow, with mines being 
frequently reburied underneath the dirt and debris. The berms created were up to 60 cm in 
height. The sifter worked best in sandy soil and soil with little to no vegetation. The HLS 
required prior ground preparation in tightly packed soil.  
 
The following types of targets (a mixture of simulants and inert mines) were used 
during this testing: PMA1, PMA2, PMD6, PMN, PAP, Type 72, VS50, TS50, MK2, and M20 
(the only antitank target used). During the mine clearing sifter tests, the HLS activated 14.8% 
(70/474) of antipersonnel mines and 0% (0/54) of the antitank mines. The number and type of 
mines activated were 33-PMA1s, 14 PMD6s, 9 PMNs, 5 VS50s, 3 PAPs and 3 PMA2, 2 
TS50s and 1 MK2.  
 
The tire ground pressure test was conducted to see if the HLS would exert enough 
force to activate the mines buried at various depths. Each type of mine was buried flush, 5 cm, 
10 cm, 15 cm, 20 cm and 25 cm. Out of 60 mines, 45 mines (75%) were activated. 
 
The HLS proved to be a simple system to maintain. Daily maintenance took 5-10 
minutes to complete and consisted of a visual inspection of the system for hydraulic leaks and 
debris on the system. The left sprocket chain and the right main web were repaired during this 
test. 
 
Overall the HLS could remove landmines from the ground with greater safety for the 
operator and at a faster pace than manual demining. 
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APPENDIX B  
VULCAN LASER POSITIONING SYSTEM 
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APPENDIX B  
VULCAN LASER POSITIONING SYSTEM 
VULCAN LASER POSITIONING SYSTEM SPECIFICATIONS 
 
Horizontal Operational Distance 
 
B = distance between two transmitters in a straight line 
B minimum = 15 ft 
B maximum = 105 ft*   
 
Area Coverage 
 
Area coverage = B × B 
 Minimum = 15 ft × 15 ft 
Maximum = 105 ft × 105 ft
†
 
 
* Maximum radial distance of transmitter = 150 ft 
†
Area coverage may be doubled by working on both sides of the baseline, creating a 
maximum working area of 210 ft × 105 ft. Effective range may be increased or reduced by 
ambient light conditions. 
 
System Measurements 
 
            MEASUREMENT 
 
SYSTEM     
Dimensions 
inches 
(cm) 
Weight 
 
lbs (kg) 
Transmitter 
4.8×4.8×7.1 
(12.2×12.2×86.8) 
 
4.9 (2.23) 
Receiver 
42.4×5.0×9.9 
(107.7×12.7×25.1) 
 
4.0 (1.8) 
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SYSTEM AND PROCEDURE DESCRIPTION 
The Vulcan Laser Positioning System (VLPS), a COTS survey marking system 
manufactured by Arc Second, Inc., in Dulles, Virginia, was used as the primary surveying 
device during the Mine Clearing Cultivator and Mine Clearing Sifter testing to measure initial 
and final positions of the test targets. The VLPS allows very accurate and precise 
measurements in three axes by use of local positioning transmitters. A basic system consists 
of two laser transmitters that are set up in fixed positions and a receiver pole that can be 
placed anywhere in the range of the transmitters.  
 
The VLPS is used to survey points in a relative frame of reference instead of an 
absolute frame of reference like a GPS system. After initial setup and calibration, the VLPS 
frame of reference can be set as desired. This is done by choosing an origin (x = 0, y = 0, z = 
0) and then designating the direction of the x- or y-axis. The VLPS has to be reoriented every 
time the lasers are turned off and back on. To return to the same frame of reference, tent pegs 
were driven into the ground to be used as reference points (also known as snap points). 
 
The VLPS used during this test could measure an area approximately 40 meters wide 
by 80 meters long. The area for the MCC/MCS test was 20 meters by 140 meters. Since the 
test area was larger than one VLPS’s coverage, the field was split into two halves and covered 
by two systems (A and B). Each half was 20 meters by 70 meters (see Figure B-1). 
 
Though the test area was covered by two VLPSs, it was imperative that location 
measurements of all mines in the minefield be made relative to a single starting point. To 
establish this chosen origin, the field was set up using transitional snap points located in the 
middle of the field in an area covered by both sets of transmitters. Once the VLPSs were 
coordinated, frame-of-reference snap points were established with each half of the field 
having two frame-of-reference snap points near each corner (see Figure B-1). These frame-of-
reference snap points were used to relocate both systems to their original positions on 
subsequent testing days.  
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140 m 
20 m 
System A 
System B 
System A Transmitter 
System B Transmitter 
System A Frame-of-Reference Snap Points 
System B Frame-of-Reference Snap Points 
Transitional Snap Points 
 
Figure B-1: VLPS Field Coverage and Snap Point Setup 
   
B-6 
BENEFITS AND LIMITATIONS OF THE VLPS 
 Since this test was one of the first times that the HD Team used the VLPS, several 
issues such as field setup, operating procedures, and data cataloging schemes had to be 
addressed prior to and throughout the test. The following benefits and limitations were 
observed during the testing period. 
 
Benefits 
 
• Once field setup was complete, measurements were collected quickly and accurately, 
eliminating the need for tape measurers stretched over long distances. 
 
• The VLPS provided team members with the ability to locate mines that had not been 
processed by the MCC/MCS.  
 
Limitations 
 
• The VLPS’s optimum coverage distance was half the length of the desired test field. 
Even with the field divided in half, the length of each half of the field was on the edge 
of the VLPS’s maximum operating window. As a result, setup was more complex and 
time intensive than it would have been under system-ideal conditions. 
 
• Minor equipment faults decreased productivity. For instance, one of the survey poles 
was broken and could only receive transmitter signals from one direction. Also, one 
of the PocketPC’s had a loose connection that made charging difficult.  
 
Conclusion 
 
With proper training, planning, and equipment maintenance, the VLPS can be a 
valuable tool for increased accuracy and time efficiency.  
 
 
 
